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Abstract: The increasing complexity of building projects, with high quality standards, integrated
technologies and strong management restrictions, demands the intervention of numerous and diverse
specialists. This requires an intense leadership, organization and coordination effort. However,
building regulations, such as the Spanish Law on Building Management (LOE) 38/1999, only
formally consider developers, project designers, project and work supervisors, quality control entities,
construction companies, owners and final users as building agents. However, these categories are
insufficient to represent the interests of all the stakeholders. The purpose of this paper is to carry out
an analysis of the agents that are currently part of the entire building process. If their relationship of
influence and dependence, as well as their alignment with the overall objectives of the project are
studied, potential convergences, divergences, agreements and disagreements can be established. To
do this, the authors conducted a prospective analysis through the MACTOR (Matrix of Alliances
and Conflicts: Tactics, Objectives and Recommendations) strategic planning simulation tool, for
which the rules of the Delphi technique were applied and a consultation with technical experts,
both professionals and academics, was held. The research provides insight to assess the power
relationships between the building agents, as well as to measure the alignment of objectives with their
interests. Results show that, in the context of integrated project management (IPM), the influence of
technical agents is reduced by limiting their functions to those marked by their regulatory framework,
allowing them to focus on their legal powers, and the room for manoeuvre of the professional agents,
who are subject to systematized monitoring and control, is also reduced. The prospective analysis
also highlights the importance of defining the scope from its early stages, as well as the need to reach
multilateral agreements based on the other two main constraints: time and cost.
Keywords: building agents; building sector; prospective analysis; strategic planning; stakeholder
analysis; integrated project management
1. Introduction
Despite the poor performance of construction industry projects [1], their contribution
to the development of the international economy over the past 40 years has been crucial,
in Africa [2], America [3], Asia [4], Europe [5] and Oceania [6]. In Spain, this industry has
exemplified the intense and complex crisis the country has suffered over the period from
2008 to 2014 [7], commonly referred to as the Spanish real estate bubble [8].
The performance of construction projects is influenced by many aspects [9], both
technical (limitations, constraints and assumptions, risks and opportunities, etc.) and
relational (changes, stakeholders’ needs and expectations, etc.). If those involved in the
project state their demands at a very early stage [10], then the requirements to be considered
in the project definition can be identified early on, which greatly increases the chance of
the project completing successfully [11]. Acceptance or rejection of these requests may be
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the first of several occasions when these interests may call into question the organizational
interrelationships between agents [12].
The increasing complexity of building projects, with high quality standards [13],
passive and active integrated construction technologies [14], strong restrictions on scope,
quality, time and cost [15] and stringent regulations [16], is increasingly demanding that
the latter be solved by numerous and diverse technicians and specialised professionals [17].
This requires their management, organization and coordination at all stages of the life cycle
of the building process [18].
The construction sector is made up of a wide variety of activities [19], undertaken
by a wide range of technical, managerial and professional disciplines. This involves the
participation of numerous agents who must interact with each other throughout the entire
process. These activities (from the design and its approval to the construction, inspection
and completion of the building) must be encompassed by a regulatory framework [20].
In the majority of the countries of the European Union (EU), central authorities are in-
volved in setting building regulations, although regional and local authorities may also
be concerned [21]. In Spain, these interactions are established by organizational schemes
ranging from the most traditional, governed by custom and reactively adapted by the
legislation, first by the Civil Code (CC) [22] and subsequently by the LOE [23], to the most
proactive, incorporating new forms of collaboration [24] that are currently challenging
these regulations.
Hierarchical relationships between building agents are linked (by regulation or con-
tract) to the life cycle phases. First, the technical project, which spans the time from the
developer’s initial idea until this is reflected in a document ready for implementation. Dur-
ing this process, regulatory aspects, selection of construction systems, economic-financial
constraints, tenders, etc., arise. Next, the building work, that begins the moment the
execution of the technical project is commissioned to the construction company and ends
with the building being handed over to the developer. It is during this process that permits
are obtained, raw materials are elaborated and supplier selection, product supply, waste
management, quality control, etc., take place. This is followed by the usage stage, which is
from the moment of the building being handed over until the moment it is no longer in
use. This includes processes such as maintenance work. Finally, the end of life, once the
building is no longer in use, a process which requires the correct disposal of the materials
resulting from dismantling. This point is influenced by the regulatory framework, degree
of sensitivity, etc.
In short, the undertaking of a project in the construction industry requires the partici-
pation of different and heterogeneous interdisciplinary groups, which can make the social
component an element as much or even more important than the technical specifications
themselves [25]. In fact, a culture of collaborative work among participants serves to
achieve greater productivity [26]. In addition to the lack of definition and/or technical
deficiencies that may arise throughout the project [27], the attitude of the stakeholders and
their response to these problems is conditioned by their interest and commitment [28]. A
lack of cooperation, trust and even communication leads to conflicts [29], hampering the
performance of numerous projects in the sector. However, new forms of contract have
been incorporated to improve this situation [30], promoting more stable relationships
between stakeholders [31], clarifying divergences and emphasising both individual and
group convergences.
This research carries out an analysis of the agents that are currently part of the building
process in Spain, to evaluate their relationships, in terms of influence and dependence,
as well as their alignment (opposed, neutral, indifferent or favourable) with the project’s
objectives. To this end, the paper is structured in the following terms: Firstly, an analysis of
the legal, socio-economic and structural context of the construction sector in Spain is carried
out. Secondly, the relationships between agents and their alignment with the project’s
objectives are studied, in the context of integrated management of the building project, for
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which a prospective analysis is undertaken. Finally, the results obtained are discussed and
the most important conclusions drawn.
2. Study Context
European Directive 85/384/EEC [32] highlights the commitment to functionality,
economy, harmony and environmental balance of the building process. This regulatory
framework compiles the demands of European society in relation to the quality of buildings,
which affects both structural safety and fire protection along with other aspects related to
the well-being of people, such as noise protection, thermal insulation or accessibility. Euro-
pean Directive 89/106/EEC [33] aims to remove technical barriers to trade in construction
products between Member States in the EU. These directives do not intend to harmonise
the European legal framework, but rather to provide a common market for construction
products and services [34].
In Spain, the starting point is the simple regulation of the CC, prior to regulatory
harmonisation with Europe, which only includes project designers, project and work
supervisors and construction companies as parties involved, which is not sufficient to
cover all situations that arise in the current context. This process ends with the arrival of
the transposition laid out in the LOE.
The Spanish CC establishes the contractual obligations of parties involved in a contract,
including technical projects and building works. In this context, the contracts are both for
services (developers with technical experts) and construction (developers with construction
companies). This primal triangular approach contrasts with the diversity of stakeholders
currently participating in the complex field that encompasses the building process [35].
The CC has been supplemented by regulations related to consumer and user protection, to
the land use and valuation act, and to health and safety in construction.
For instance, Royal Decree 1627/1997 [36], which transposes European Directive
92/57/EEC [37], provides for minimum health and safety measures in construction, and
regulates the functions and responsibilities of the agents involved therein. This regulation
recognises developers, project designers, project and work safety coordinators, project and
work supervisors, construction companies, subcontractors and self-employed workers.
Regarding the CC, this divides the action of specialists according to the phase of the
process life cycle, incorporates subcontractors and self-employed workers, and introduces
safety coordinators.
The LOE examines the roles, obligations and responsibilities of parties involved in
the building process, who may occasionally have conflicting interests [38], as well as the
safeguards necessary to ensure the quality of buildings and protect end-users. In the
context of the LOE, the building agents are all, physical or legal entities, actively involved
in the process of building and their obligations must be determined by the provisions of
the LOE and the contract arising from their intervention (it can be noted that stakeholders
also include those individuals and organizations whose interests may be positively or
negatively affected as a result of project execution or successful project completion [39], so
all the building agents are stakeholders, but not all the stakeholders are building agents).
The LOE explicitly recognizes developers, project designers, construction companies,
project and work supervisors, building quality control entities, product suppliers, owners
and users. However, this also implicitly recognizes consultants (topography, geotechnics
and environmental impact), waste managers and insurance companies, as well as partial
designers and supervisors (for the structure and facilities). In the case of project designers,
safety coordinators and project and work supervisors, certain university degrees are
required to be able to carry out these functions in the building process. In the LOE,
these powers are reserved for architects and technical architects (quantity surveyors), as
well as for different branched of engineers and technical engineers, depending on the use
of the building.
Additionally, the LOE is committed to ensuring suitable acoustic conditions, energy-
saving, structural and fire safety, promoting innovation and technological development
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and obtaining more comfortable, safe and economical results for users, as well as being
competitive and sustainable for society. For this reason, the LOE finally establishes a
harmonised standard with the European Directives. This revision of the legal regulatory
framework shows most of the parties involved in a building project in Spain. However, in
the 20 years since the newest building regulation came into force, new agents have been
incorporated or other agents that were already appearing intermittently throughout the
process have been consolidated.
Among the building agents that are not explicitly included in the building regulations,
the project managers must be highlighted [40], who in Spain are not assigned their own
powers nor subject to specific regulation [41]. They are exclusively contracted by the
developers to manage the entire building process. To achieve the agreed objectives, the
activities of the project lifecycle will have to be organized. To do this, the stakeholders
will need to be coordinated, including the building agents, teams must be led, available
resources must be programmed according to constraints, and the risks must be controlled.
In short, the project must be managed. Other noteworthy agents are [42]:
• Control entities and sponsors, such as financial institutions and insurance compa-
nies [43], as well as self-regulatory professional bodies, which in Spain are professional
associations that check building requirements [44].
• Technicians, such as consultants of topographical and geotechnical studies, partial de-
signers of technical projects (or subcontractors of project designers), interior designers,
landscapers and decorators [45], as well as partial supervisors of work construction
(or subcontractors of work directors).
• Managerial agents, such as site foremen [46] (who traditionally represented the con-
tractor but are being independently incorporated as construction managers [47]) and
waste managers [48] (dealing with recycling, valorisation and disposal).
• Specialised professionals [49], such as construction subcontractors.
After the publication of the LOE in 1999, the construction sector became one of the
drivers of the Spanish economy [50], due to its contribution to gross domestic product
(GDP), its capacity to generate jobs and the multiplying potential of other auxiliary indus-
tries, until the bursting of the real estate bubble [51], when it halved its share of national
GDP from 10.41% in 2008 to 5.22% in 2014. In addition, according to data from the National
Statistics Institute (INE), in these last 20 years, although productivity in civil engineering
works has almost doubled (up 88.27%), in building it has barely increased by 1.74% [52].
The reality of the building sector in Spain led to the incorporation of new contracting
formulas beyond the traditional contract, with the aim of optimising investment, applying
technological advances and ensuring the construction and delivery. Among these organisa-
tional models, those which stand out are the project and construction (turnkey) model [53]
and the IPM [41]. Other contract types less used in Spain are the accelerated construction
process, the build–own–operate–transfer (BOOT) model, the engineering model and open
book pricing, among others.
The traditional model is one in which, on the one hand, the developer contracts
the architectural and/or engineering services to design the technical project and assume
the functions and responsibilities of the supervision of the work, and, on the other hand,
formalises a construction contract with the construction company for the material execution
of the work and coordination of subcontractors. In this way, the whole process is divided
into the celebration of two non-concurrent main contracts:
1. Between the developer and the technicians, by which they undertake to define the
technical specifications of the building work and even prepare the tender, advising
on the choice of the construction company, as well as supervising the execution of the
building work.
2. Between the developer and the construction company, by means of which, the latter
is obliged to the developer to carry out the work in accordance with the technical
project. As the technical project was designed prior to the tender, this promotes
competitiveness among bidders, reducing the problems of a lack of definition or
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contradictions that may arise. This avoids a conflict of interest between construction
companies and technicians as they are independent of one another. However, these
contracts do not provide for an organisational and systematic structure that considers
all stakeholders’ needs and expectations, nor a system of proactive control of the
developer’s objectives [54], which may result in delays in delivery, cost overruns, and
inability to resolve future claims [55].
The turnkey contract modifies the roles played by the agents involved [56]. This
contract reduces participants in the construction process to two: developer and construction
company, in a bilateral relationship, with the construction company assuming responsibility
for the entire process [53] to deliver a complete, proven and ready-to-use building. Under
this general obligation, the construction companies carry out the technical definition of the
project, execution of the work and commissioning of the building, which implies a greater
specialisation and technological contribution compared to traditional contracts.
In relation to the traditional model, the IPM contract involves the participation in the
building process of a fourth agent, the project manager, who assumes functions that in the
traditional model are usually partially exercised by the developer, the design team and
the project and work supervisors. These management contracts involve organizations that
direct, manage, plan, coordinate, supervise and control works, resulting in a reduction
in the time and costs associated [57]. In the building process, the IPM advises on design,
monitors quality, inspects, consults contracts and makes binding decisions with other
agents, through the management of both the project and the work.
3. Prospective Analysis
How can the power relationships of each building agent be determined? What is this
relationship between interests? Is it possible to measure these interactions? How can they be
measured? How do the positions of the stakeholders within the project impact its outcome?
To answer these research questions, a prospective analysis has been done. Prospective
analysis is a qualitative method that is based on action and non-predetermination using
specific methods for setting out a range of future scenarios [58]. This methodology includes
a stakeholder analysis of the parties involved in the system to be studied. To undertake
this stakeholder analysis, the MACTOR strategic planning simulation tool is used [59]
because of its facilitation and systematisation capacity. This tool is designed to assess the
power relationships between the project stakeholders, as well as to measure the alignment
of objectives from the associated particular interests [60].
The MACTOR method seeks to gauge the balance of power between stakeholders and
study their convergences and divergences when faced with a certain number of associated
objectives, allowing them to determine alliances and coalitions and avoid conflicts [61].
This tool provides an analysis to predict the future behaviour of stakeholders that operate
in a project: What is their position in relation to this or that problem? With whom could
alliances be formed? How strong are they? How reliable are they? With whom will it be
more difficult to negotiate? These are some of the major uncertainties addressed by the
MACTOR tool.
This methodology has already been successfully applied in other economic sectors,
such as fishery and aquaculture [62], agri-food [63], sustainable development [64], higher
education [65], renewable energy [66], government [67], creative industry [68], telecommu-
nications [69] and tourism [70], among others.
The MACTOR analysis requires a sequence of steps [71] that can be described in these
three stages:
1. The building agents (parties actively involved) as well as the strategic objectives of
the entire building process are identified.
2. The data are entered into the software, converting qualitative data in accordance with
prescribed procedures, with which the results are obtained:
• Identification of the strategic stakes and associated goals and of the position of
each actor according to each objective.
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• Pinpoint convergences and divergences.
3. The data are analysed to make recommendations or proposals to the building agents,
based on their relationships and positions regarding the project objectives (for ex-
ample, formulating strategic recommendations and asking key questions for the
future).
As the sequence of steps progresses, MACTOR produces tables and graphs. These
results obtained will provide a clearer picture of how the system actually works. However,
it is necessary to define one step prior to carrying out this method: to establish the data
sources which will feed the system. These data may come from content analysis, liter-
ature review, seminars, workshops, questionnaires and interviews with stakeholders or
experts [72]. In this research, results will come from a panel of experts, using the Delphi
technique. Identifying and selecting suitable opinion experts is crucial for the success
of the research [73], becoming one of the most critical actions in the whole process [46].
Although these experts can have differentiated decision-making habits, risk preferences or
knowledge backgrounds [74], the useful guidance provided by them indicates that they
are confident in the field [75]. Once the process starts, the experts arrangement through the
Delphi Technique allows the level of consensus and the hierarchy of its importance [76] to
be determined.
3.1. Selection of Experts
The Delphi technique has to be executed with the participation of individuals who
have knowledge and competence in the study subject, as well as a deep understanding
of the problem [77]. Accordingly, to be part of the initial sample, it is necessary for the
panel members to be building experts. To do this, initial requirements included having
both relevant experience and deep knowledge on the subject (building life cycle, building
project management, construction management, construction engineering, legal regulatory
framework, real estate promotion, etc.), so academics who are or have been professionals,
and professionals who are or have been academics were sought. In addition, in order to
avoid bias, candidates had to meet four additional requirements:
1. Expertise, either in building project management or in construction management,
or in designing technical projects or directing works. Ten years of experience are
required, having participated in at least five projects of more than one million euros
each. The possession of professional project management certifications is positively
valued.
2. Relevant teaching experience, with at least another ten years of acknowledgement
(two recognized five-year periods) in this field.
3. Pioneering research, with at least twelve years of impactful research (two recognized
six-year periods) in this field.
4. Transfer experience, with at least five collaboration contracts in this field with compa-
nies for applying research findings in a specific context.
3.2. Identification of Agents and Strategic Objectives
Once the panel of experts is formalized, a preliminary list is extracted from the current
legal framework for the identification of agents. This is distributed to the panel of experts
to suggest changes and comments, indicating that the research is conducted in the context
of a IPM contract comprised of the technical project and the building work. This took two
rounds (after a first round in which some actors not explicitly included in the regulation
were proposed and some clarifications were made) to reach an agreement. Table 1 shows
this final list, including the main phases of the process in which the building agents
participate. On the contrary, a preliminary list of strategic objectives is extracted from
the literature review of the last two decades. This is distributed to the panel of experts to
suggest new references. Although no objectives were added or removed, some references
were included, as shown in Table 2. Classic managerial objectives such as cost, time, quality
and scope (of work) [78–81] are joined by instrumental objectives such as health and safety
Buildings 2021, 11, 184 7 of 40
and environment [82–86] and communication [87,88], technical and professional objectives
such as functionality, productivity and technical performance [89,90], and client objectives
such as profitability [91,92] and customer satisfaction [93,94]. From Tables 1 and 2, both
questionnaires are sent to the expert panel.
Table 1. List of building agents.
ID Acronym Reference Note Building Agents P W
A01 TC [23] (1) Topographical Consultants X
A02 GC [23] (1) Geotechnical Consultants X
A03 PD [23] (2) Project Designers X
A04 SD [42] (1, 3) Structural Designers X
A05 FD [42] (1, 3) Facility Designers X
A06 EEC [95] (3, 4) Energy Efficiency Certifiers X
A07 TD [23] (2) Telecommunications Designers X
A08 IDLD [45] (5) Interior Designers, Landscapers and/orDecorators X
A09 EIC [23] (1, 3) Environmental Impact Consultants X
A10 HSP [36] (6) Health and Safety Planners X
A11 UMP [23] (1, 3) Use and Maintenance Planners X
A12 PHSC [36] (6) Project Health and Safety Coordinators X
A13 RED [23] (2) Real Estate Developers X X
A14 O [23] (2) Owners X X
A15 FU [23] (2) Final Users X X
A16 PM [40] (5) Project Managers X X
A17 PA [23] (2) Public Administrations X X
A18 SRPB [96] (7) Self-regulatory Professional Bodies X X
A19 FI [43] (5) Financial Institutions X X
A20 IC [43] (1, 3) Insurance Companies X X
A21 QCLE [23] (2) Quality Control Laboratories and Entities X X
A22 WM [48] (1, 6) Waste Managers X X
A23 PS [23] (2) Project Supervisors X
A24 SS [42] (1, 8) Structural Supervisors X
A25 FS [42] (1, 8) Facility Supervisors X
A26 TS [23] (2) Telecommunications Supervisors X
A27 WS [23] (2) Work Supervisors X
A28 WHSC [36] (6) Work Health and Safety Coordinators X
A29 BC [23] (2) Building Contractors X
A30 CM [47] (5) Construction Managers X
A31 SF [46] (5, 9) Site Foremen X
A32 SSC [49] (6, 9) Specialist Subcontractors X
A33 SEW [23] (2, 9) Self-employed Workers X
A34 PS [23] (2, 9) Product Suppliers X
(1) Implicitly recognized in Spanish LOE 38/1999. (2) Explicitly recognized in Spanish LOE 38/1999. (3) Subcontracts for Project Designers.
(4) Explicitly recognized in Spanish Royal Decree 235/2013. (5) Figures not included in the Spanish regulatory framework. (6) Explicitly
recognized in Spanish Royal Decree 1627/1997. (7) Explicitly recognized in Spanish Royal Decree 1000/2010. (8) Subcontracts for Project
Supervisors. (9) Subcontracts for Contractors. P: Technical Project. W: Building Work.
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Table 2. List of objectives of the building process.
Decade Source
O01 O02 O03 O04 O05 O06 O07 O08 O09 O10 O11 O12
C S Q SW HS E F P TP PF CM CS
2001–2010
[89] X X X - X X X X X X - X
[82] X X X - X X - - - X - X
[92] X X X - X X X - - X - X
[87] X X X - X X - - - - X X
[83] X X X - - X - - - - - X
[78] X X X X X X - - - - - -
[88] X X X X - - - - - - X -
2011–2020
[84] X X X - X X - - - - - X
[91] X X X - X X - - - X - X
[90] X X X - X X X X X - X X
[93] X X X - X - - - - - - X
[94] X X X - X - - - - X - X
[79] X X - X X - - X - X - -
[80] X X X X X - X - X X - X
[81] X X X X X X X X X X - X
[85] X X X - X X - - - X - X
Sources are shown in chronological order. C: Cost. S: Schedule. Q: Quality. SW: Scope (of Work). HS: Health and Safety. E: Environment. F:
Functionality. P: Productivity. TP: Technical Performance. PF: Profitability. CM: Communication. CS: Customer Satisfaction.
3.3. Data Collection
In relation to the agents, following the instructions of the MACTOR tool, a hierarchical
classification is carried out using the matrix of direct influences (MDI), quantifying the
direct influences (DI) and dependences (DD) between agents, in accordance with a scale
of 0–4: (0) if agent Ai cannot question agent Aj, (1) if agent Ai can question agent Aj’s
operations (limited in scope and time), (2) if agent Ai can question the choice of agent Aj,
(3) if agent Ai can question agent Aj’s roles, and (4) if agent Ai can question the existence
of agent Aj.
Regarding the objectives, there is to determine the position of agents in relation to
each objective, which is represented in the valued positions matrix (2MAO). To do this,
first it must be determined whether the agent is favourable or unfavourable towards the
objective: (+) if agent Aj is in favour of objective Oi, (−) if agent Aj is against objective
Oi and (0) if agent Aj is neutral towards objective Oi (this represents the simple positions
matrix (1MAO)). In second place, the intensity of the agent’s position on that objective is
measured: (0) if objective Oi has little or no impact, (1) if objective Oi can question (limited
in scope and time) the operations of agent Aj or is essential to them, (2) if objective Oi can
question the choice of agent Aj or is essential for it, (3) if objective Oi can question the
performance of agent Aj’s duties or is essential for them, and (4) if objective Oi can question
the existence of agent Aj or is essential for it.
Experts must consider each agent’s plans, motivations, limitations and means of
action. The estimations of the experts are made in successive anonymous rounds, with
maximum autonomy on the part of the participants. The experts are asked to include
appropriate comments to justify their answers, so that the other experts can reason this out
in subsequent rounds. The consultation process ends once an agreement is reached. In order
to obtain the MDI and 2MAO, this agreement is achieved through the consensus among
panel members (convergence of opinions expressed) and the stability of their responses
(limited variation in the responses given by the group). On the one hand, consensus is
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obtained across the interquartile range (IQR), by calculating the difference between the third
quartile (Q3) and the first (Q1), with a variation equal to or less than 0.5 being accepted [97].
On the other hand, stability is calculated using the relative interquartile range (RIR), which
results from dividing the IQR by the second quartile (Q2), and is accepted if the variation is
less than 0.3 [98]. It can be noted that the values entered in MACTOR represent the median
(Q2) for each cell value, once it is verified that both the IQR and RIR do not exceed the
maximum permitted values for each row i and column j. Then, the software subsequently
evaluates the power relationships between them.
3.4. Relationships between Agents
If the influences that each agent has on the others are added together, without con-
sidering the indirect self-influences, the matrix of direct and indirect influences (MDII) is
obtained, which shows the direct and indirect influences and dependences (II, ID) of second
order between agents [60]. Next, using the MDVI, the competitiveness relationship (Ri)
between agents is also determined, considering both influences and dependences and their
retroaction. These relationships ascend as their influence increases (and/or their depen-
dence decreases) and vice versa, anticipating the pre-eminence of one agent over another.
Then, the net scale (NS) of influences is determined, measuring for each pair of agents the
distance between DI and II, indicating for each pair of agents the surplus influence exerted
or received (which translates into the most and least influential agents). After that, the
influence-dependence graph between agents is obtained. This graph shows the degree
of dependence on the X-axis and the impact of influence on the Y-axis. Thus, agents are
classified into four types: dominant (very influential, not very dependent), intermediary
(influential, but also dependent), autonomous (not very influential and independent) and
dominated (not very influential, very dependent). Finally, the maximum level of influence
that an agent can exert on another agent, directly or through a intermediary agent, is
identified, and the matrix of maximum direct and indirect influences (MMDII) is obtained.
From the MMDII, the maximum competitiveness ratios (Qi) are determined, summarizing
in a single value the degrees of maximum influence and dependence of each agent, giving
a measure of their real relationships [99]. This process is summarized in Figure 1:
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Figure 1. MACTOR stages from Stakeholders Relationships of Power.
3.5. Alignment of Agents and Objectives
The 2MAO matrix quantifies the agents’ positions on the objectives. From this, the
simple position matrix (1MAO) is obtained, focused on the agents’ assessments, indicating
each agent’s position on each objective (for, against or neutral). If the values of the MIDI
and the 2MAO are combined, the valued weighted positions matrix is obtained (3MAO),
which considers the degree of opinion of each agent on each objective, hierarchy and
competitiveness. Positive values represent the acquiescence of agents in achieving their
objectives and negative ones represent their opposition to achieving them. Each of the
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three matrices provides the number of agreements (OK) and disagreements (KO) of the
agents with the objectives and the convergences (CV) and divergences (DV) between agents,
as well as their mobilisation (MB). Once these matrices are calculated, the net distances
between agents can be obtained, which allows potential alliances to be recognized, as
well as the net distances between objectives. The conjunction of these two allows shared
and contrary positions to be determined according to agent and objective, enabling these
common agreements to be worked on [99]. This process is summarized in Figure 2:
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4. Results
A total of eighteen respondents finally participated from 15/04/2020 to 14/10/2020,
after accepting the proposal for participation and meeting the requirements established
to be considered experts. The invited group of experts came from six areas of knowledge
(Architectural Buildings, Administrative Law, Civil Law, Construction Engineering, Archi-
tectural Projects and Engineering Projects) from eight Spanish universities, accumulating
an average of forty-one building projects (from six to one hundred and thirty-nine projects),
five five-year periods of teaching experience and four six-year periods of research (from
thirteen to forty-seven years), and sixteen transfer contracts (from five to thirty-six), as is
shown in Table 3. In summary, the experts have extensive experience in building-related
research and teaching, as well as active participation in numerous construction projects,
demonstrating their expertise in the generation, dissemination and transfer of knowledge
in the field. Once the group of experts was obtained, they proceeded to weigh the direct
relationships between agents (getting the MDI) and of these agents with the general objec-
tives of the project (getting the 2MAO). To this end, they are provided with the final list of
the building agents and the overall objectives, so that these can be assessed, according to
the scales defined. In the case of stakeholders’ relationships of power, the experts reached
an agreement after the third round in the MDI (with an IQR of 0.42 and a RIR of 0.24). In
the case of the position of stakeholders with regard to the project objectives, the experts
reached an agreement in the fourth round in the 2MAO (with an IQR of 0.48 and a RIR of
0.28). The resulting final matrices are shown in Tables 4 and 5.
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Cadiz 125 Associate Professor Urbanism Consultant 21 13 8 7
Cordoba 510 Full Professor EnvironmentalManager 43 24 23 7
Granada
110 Associate Professor Technical Director 15 17 7 37
130 Full Professor Contract Auditor 39 18 5 6
715 Full Professor Technical Director 20 24 31 42
720 Full Professor Construction Manager 20 10 30 8
Jaen 720 Associate Professor Operations Manager 34 12 8 27
Malaga
715 Adjunct Professor Technical Director 13 19 6 41
720 Associate Professor Facilities Specialist 30 12 15 18
Polytechnic of
Madrid
110 Full Professor Structures Specialist 47 16 26 40
720 Full Professor Program Manager 32 23 20 60
Polytechnic of
Valencia
110 Associate Professor Project Manager 21 42 6 139
715 Adjunct Professor Technical Director 14 19 36 96
720 Associate Professor Property Developer 21 15 12 15
Seville
110 Full Professor Quality Controller 28 40 10 41
130 Adjunct Professor Property Advisor 23 35 6 24
715 Full Professor Technical Director 27 25 28 70
715 Associate Professor Technical Director 13 21 5 52
Knowledge Areas of the Council of Universities of Spain: 110: Architectural Constructions. 125: Administrative Law. 130: Civil Law. 510:
Construction Engineering. 715: Architectural Projects. 720: Engineering Projects.
After consensus and stability were achieved in the expert panel consultation, the ma-
trices’ data (MDI, 2MAO) were loaded into the MACTOR software (version 5.1.2). Through
this tool, the results processed were subsequently analysed, establishing hierarchies of the
relationships between the agents, as well as the relationships of the agents with the project
objectives. This information is of great relevance, since from it the prospective analysis of
building agents is generated.
Table 6 summarizes both direct, indirect and maximum influences and dependences
between agents: DI, DD, II, ID, MI, MD. Directly, the great influence wielded by project
managers with 53 points (as managerial leaders during the whole process), the public
administrations and the professional associations with 17 points (as controllers of legal and
technical requirements), project designers with 26 points (as technical leaders during the
technical project) and project and work supervisors with 16 points (as technical leaders
during the building work) can be highlighted. However, if indirect influences are also
considered, although project managers remain the most influential agents (with 226),
project designers (with 102) and project and work supervisors (with 125) lose their position
to public administrations (with 157) and professional boards (with 128). If maximum
influences are considered, project managers (with 75), project designers (with 36), public
administrations (with 32) and project and work supervisors (with 30) must be stressed.
In terms of dependence, the position of professional associations, project designers and
construction companies stand out, both in direct and indirect terms. The entire MDII and
MMDII matrices are shown in Tables A1 and A3 (see Appendix A).
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Table 4. Matrix of Direct Influences (MDI). Data input for MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A01 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A02 0 1 1 0 0 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A03 1 1 4 4 4 1 1 1 1 4 1 1 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A04 0 1 1 0 0 0 0 1 1 1 1 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A05 0 0 1 0 1 0 0 1 1 1 1 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A06 0 0 1 0 1 0 0 1 1 1 1 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A07 0 0 1 0 1 0 0 1 1 1 1 1 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A08 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A09 0 0 1 1 1 0 1 0 0 0 0 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A10 0 0 1 1 1 0 1 0 0 0 1 1 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A11 0 0 1 1 1 1 1 0 0 0 0 0 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A12 0 0 1 1 1 1 1 0 1 1 1 1 0 0 0 0 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A13 0 0 0 0 0 0 0 0 0 0 0 0 2 1 4 0 0 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A14 0 0 0 0 0 0 0 0 0 0 0 0 1 4 1 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A16 3 3 2 0 0 2 2 4 2 2 2 2 0 1 0 0 0 0 3 3 3 2 0 0 2 2 2 3 4 0 0 0 4
A17 0 1 1 0 0 1 1 0 1 1 1 1 1 0 0 0 1 0 1 0 1 1 0 0 1 1 1 1 0 0 0 0 0
A18 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A19 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 3 1 0 0 0 0 0 0 0 0 0 0 0 0 0
A20 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 0 0 1 2 0 0 0 0 0 0 0 0 0 0 0 0 0
A21 0 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 1 1 1 0 0 0 0 0 0 0
A22 0 0 1 1 1 0 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 1 1 1 1 1 1 1 0 0 0 1 1
A23 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 4 4 1 1 1 1 0 0 0 1 1
A24 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 1 0 0 1 1 1 0 0 0 1 1
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Table 4. Cont.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A25 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 1 0 1 1 1 1 0 0 0 1 1
A26 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 1 0 1 1 1 1 0 0 0 1 1
A27 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 1 1 1 1 1 1 0 0 0 1 1
A28 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 0 0 0 0 1 1 1 1 1 1 0 0 0 1 1
A29 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 0 4 4 3 3
A30 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 1 1 1 1 1 1 1 0 0 1 1
A31 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 1 0 0
A32 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0
A33 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 1 0 0 1 1
A34 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 1 0 0 1 1
Influences are graded from 0 to 4 according to the importance of the actor’s jeopardy: 0: No influence. 1: Operating procedure. 2: Choice. 3: Functions. 4: Existence.
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Table 5. Matrix of Actors × Objectives (2MAO). Data input for MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
O01 −2 −2 −2 −4 −4 −2 −2 −4 −2 −2 −2 −2 1 2 2 −3 0 0 3 3 −1 −2 −2 −4 −4 −2 −2 −2 −3 −4 −4 −4 −4 −2
O02 −2 −2 −2 −4 −4 −2 −2 −4 −2 −2 −2 −2 1 2 2 −3 0 0 1 2 −1 −2 −2 −4 −4 −2 −2 −2 −3 −4 −4 −4 −4 −2
O03 3 3 3 4 4 2 2 4 2 2 2 2 1 1 2 3 0 0 0 3 3 2 3 4 4 2 2 2 3 4 4 4 4 4
O04 4 4 3 4 4 4 4 4 4 3 4 4 1 1 2 3 0 0 0 3 3 4 2 4 4 4 2 2 3 4 4 4 4 4
O05 1 1 1 1 1 1 1 1 3 1 1 1 1 0 0 1 0 0 0 3 3 3 1 1 1 1 1 3 3 3 3 1 1 1
O06 1 1 1 1 1 1 1 1 3 3 1 3 1 0 0 1 0 0 0 3 3 3 1 1 1 1 1 1 3 3 3 1 1 1
O07 1 1 3 1 1 1 1 4 1 1 3 1 1 1 2 1 0 0 0 0 0 0 3 1 1 1 1 1 −1 1 −1 −1 −1 1
O08 1 1 3 4 4 1 1 4 1 1 1 1 1 0 0 4 0 0 1 0 0 1 1 1 1 1 1 1 3 4 4 4 4 4
O09 2 2 2 4 4 2 2 4 2 2 2 2 1 0 0 4 0 0 0 0 1 2 2 4 4 2 2 2 3 4 4 4 4 4
O10 −1 −1 −1 −3 −3 −1 −1 −3 −1 −1 −1 −1 3 2 2 3 0 0 3 0 0 −1 −1 −3 −3 −1 −1 −1 −3 −3 −3 −3 −3 −3
O11 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
O12 2 2 2 1 1 1 2 2 2 2 1 2 4 3 2 4 0 0 1 1 1 2 2 1 1 2 2 2 2 1 1 1 1 1
The sign indicates whether the actor is likely to reach objective or not. 0: Objective has a bleak outcome. 1: Objective Oi jeopardises (is vital for) the actor’s Aj operating procedures. 2: Objective Oi jeopardises the
actor’s Aj choice/is vital for its choice. 3: Objective Oi jeopardises (is indispensable for) the actor’s Aj functions. 4: Objective Oi jeopardises (is indispensable for) the actor’s Aj existence.
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Table 7 (see the entire matrix in Table A2) collects the net scale: NS of influences for
each agent. In this case, the net influence of project managers (with 209 points), public ad-
ministrations (with 157), construction managers (with 84) and project and work supervisors
(with 81) stands out, as well as the net dependence of product suppliers (with 82 negative
points), self-employed workers (with −73) and even construction companies (with −69).
Additionally, Table 8 draws the competitiveness (and maximum competitiveness): Ri, Qi in
each agent’s case, in which the positions of project managers (by delegation of the develop-
ers), real estate developers (as direct clients) and public administrations (for their power
to demand legally compliant solutions), as well as construction managers (as assistant
project managers during the construction phase) and owners (due to exploitation of the
promotion) highlight above the rest. The project designers are in an intermediate position,
even though they have the intellectual right to the object of the construction. Likewise,
those responsible for ensuring that the work is carried out in accordance with the contracts
and the rules for smooth construction (project and work supervisors and control entities)
are also at an intermediate level of the hierarchy. On the other hand, the actors in charge
of materialisation (main and specific contractors) are at the bottom of the scale and are
highly dependent on the other agents involved. Table 9 summarizes simple, valued and
weighted valued of convergences and divergences: CV, DV between agents (see the entire
matrices in Tables A4–A11). Both in terms of alignment and mobilisation, the position
of project managers and construction managers stands out for their contribution to the
leadership, organization and coordination of the process. In addition, project managers
are also highlighted in terms of divergence, along with the real estate developers, who are
the initiators of the entire building process and recruiters directly or indirectly of most of
the participants. Additionally, it is worth noting the neutral position of public administra-
tions and professional associations. Finally, Table 10 summarises the simple, valued and
weighted valued of agreements and disagreements: OK, KO, as well as the mobilisation:
MB that the objectives cause between the agents. The objective that achieves the most
agreements is the project scope (with 31, 104 and 90.9 points, respectively), followed by
the project quality (with 31, 88 and 71.4) and the technical performance (with 28.77 and
74.3), all of them related to compliance with requirements. On the contrary, the objectives
that cause the most disagreements among agents are the project cost and time (with −27,
−73 and −67 points), the other two elements of the “triple constraint”, followed by its
profitability (with −25, −47 and −30).
Figure 3 shows the map of relationships between agents, differentiating between the
technical project and the building work. In both stages, the dominant position of project
managers and public administrations stands out, whereas the construction managers do
so during the building work. In addition, real estate developers, owners, end-users, fi-
nancial institutions, insurance companies, control entities and waste managers also act as
autonomous agents throughout the whole process. During the technical project, the main
figures recognised as building agents in the LOE (project designers and telecommunica-
tions designers) act as intermediary agents (together with health and safety coordinators
and professional associations), and those outsourced by them (structural designers, facility
designers, energy efficiency certifiers and project health and safety coordinators), as domi-
nated agents (together with environmental consultants, health and safety planners and use
and maintenance planners). In contrast, owners, end-users, financial institutions, insurance
companies, and control entities do so as autonomous agents, as well as topographical and
geotechnical consultants and interior designers, landscapers and decorators. During the
building work, those figures recognised as building agents in the LOE (work directors,
executive work directors, telecommunications supervisors and work health and safety
coordinators) also act as intermediary agents, and those outsourced by them (structural
and facility supervisors), construction companies and their entire supply chain become
dominated agents.
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Table 6. Summary of Direct and Indirect and Maximum Influences and Dependencies between Actors (DI, II, MI, DD, ID, MD). Extracted from Tables 4, A1 and A3.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
DI 1 4 26 8 8 8 9 1 6 8 7 11 11 8 0 53 17 17 6 5 9 16 15 8 9 9 10 10 15 10 2 1 4 4
II 13 34 102 63 66 68 72 13 53 68 60 85 74 37 0 226 157 127 26 25 81 83 125 61 69 69 75 75 36 93 7 5 26 26
MI 13 13 36 20 20 20 24 13 20 24 20 24 64 27 0 75 32 22 18 16 23 30 25 24 24 24 24 24 27 27 5 5 17 17
DD 5 8 17 12 13 11 10 5 12 11 13 11 8 5 5 6 0 31 6 8 6 12 7 10 11 11 12 11 16 4 4 7 12 16
ID 41 55 119 92 103 72 85 26 99 92 89 90 62 19 18 17 0 181 19 20 20 81 44 64 74 75 81 78 105 9 19 44 99 108
MD 29 31 32 31 31 30 30 25 30 27 30 30 20 11 14 13 0 39 12 12 13 29 20 29 29 29 29 27 22 9 19 19 20 26
Table 7. Summary of Net Scale of Influences and Dependencies between Actors (NS). Extracted from Table A2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
NS −28 −21 −17 −29 −37 −4 −13 −13 −46 −24 −29 −5 12 18 −18 209 157 −54 7 5 61 2 81 −3 −5 −6 −6 −3 −69 84 −12 −39 −73 −82
Table 8. Competitiveness Relationships and Maximum Competitiveness Relationships between Actors (Ri, Qi). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
Ri 0.1 0.3 1.2 0.6 0.6 0.9 0.8 0.1 0.5 0.7 0.6 1.1 1.1 0.6 0.0 5.8 4.4 1.3 0.4 0.4 1.8 1.1 2.5 0.8 0.9 0.9 0.9 0.9 0.2 2.3 0.0 0.0 0.1 0.1
Qi 0.3 0.3 1.5 0.6 0.6 0.6 0.8 0.3 0.6 0.9 0.6 0.8 3.7 1.5 0 4.9 2.4 0.6 0.8 0.7 1.1 1.2 1.1 0.8 0.8 0.8 0.8 0.9 1.1 1.5 0.1 0.1 0.6 0.5
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Table 9. Summary of Convergences and Divergences among Actors. Extracted from Tables A6–A11.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
SCV 331 331 331 331 331 331 331 331 331 331 331 331 267 157 157 311 0 0 101 186 257 331 308 331 331 331 331 331 311 331 311 311 311 331
VCV 652 652 686 790 790 623 638 838 692 650 645 665 462 282 307 734 0 0 143 401 533 645 664 751 751 638 609 636 754 844 819 765 765 740
WCV359 432 698 601 604 551 560 388 486 541 501 645 454 221 0 2512 0 0 107 249 698 632 1098 629 662 563 556 586 410 1436 343 327 377 382
SDV 19 19 19 19 19 19 19 19 19 19 19 19 83 83 83 39 0 0 79 54 10 19 15 19 19 19 19 19 39 19 39 39 39 19
VDV 33 33 37 48 48 33 33 54 33 33 37 33 165 180 182 90 0 0 188 141 15 37 29 48 48 33 33 33 68 48 73 73 73 38
WDV17 20 34 31 31 26 26 19 21 24 25 28 155 132 0 318 0 0 116 91 11 33 41 34 36 26 27 27 36 72 31 30 34 18
SCV: Simple Convergences. SDV: Simple Divergences. VCV: Valued Convergences. VDV: Valued Divergences. WCV: Weighted Valued Convergences. WDV: Weighted Valued Divergences.
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Table 10. Agreements, Disagreements and Mobilization in relation to the Objectives. Extracted from
Tables 5, A4 and A5.
O01 O02 O03 O04 O05 O06 O07 O08 O09 O10 O11 O12
SOK 5 5 31 31 29 29 24 28 28 5 32 32
VOK 11 8 88 104 45 47 34 59 77 13 32 55
WOK 4.5 3.4 76.4 90.9 44.7 46.4 28.9 57.8 74.3 23.0 28.3 61.5
SKO −27 −27 0 0 0 0 −4 0 0 −25 0 0
VKO −73 −73 0 0 0 0 −4 0 0 −47 0 0
WKO −67 −67 0 0 0 0 −1 0 0 −30 0 0
MB 71.6 70.5 76.4 90.9 44.7 46.4 29.3 57.8 74.3 53.1 28.3 61.5
SOK: Simple Agreements. SKO: Simple Disagreements. VOK: Valued Agreements. VKO: Valued Disagreements.
WOK: Weighted Valued Agreements. WKO: Weighted Valued Disagreements. MB: Degree of Mobilization.
Figure 4 shows the net distances between agents in relation to their positions on the
project objectives. During the technical project, it is worth noting the distance between the
technical agents explicitly listed in the LOE and their subcontractors (who may also act as
partial technical agents, hence their conflicting positions). On the other hand, during the
building work, it is worth noting the distance between the construction managers and the
construction companies and their entire supply chain (thanks to this position, directors and
supervisors can focus on the fulfilment of requirements). However, both in the technical
project and in the building work, the aligned position of real estate developers, owners,
end-users (as direct and indirect clients) and project managers stands out. Finally, Figure 5
shows the net distances between objectives. During the design of the technical project,
it is worth noting the distance between the scope and quality (stressing the difference
between doing the right things and doing the things right) and between cost and time (as
the reverse side of the same purpose), as well as the alignment between health and safety
and environment. On the other hand, during the building work, it is worth noting both the
distance between scope and quality, and cost and time (as in the design of the technical
project). On the contrary, throughout the whole process, the alignment of profitability,
productivity and technical performance stands out.
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5. Discussion
Scenario analysis based on prospective tools [99] has proven useful in preparing possi-
ble potential scenarios. This is one of the crucial stages of planning [100], as the resolution
of conflicts stemming from having differing individual goals conditions the evolution
of the project. In this setting, once the relevant agents in a IPM context are identified, a
stakeholder analysis has made it possible to understand their power relationships and
alignments. This improves stakeholder management, which is a key factor in achieving
optimal outcomes [101]. Nevertheless, this would require consistent behaviour on the
part of agents in achieving their goals, which may not happen, as they are reluctant to
reveal their strategic approaches and their means of action. Therefore, instead of using
the stakeholders themselves as a method for gathering the data [102], a panel of experts
using the Delphi Technique [103] is established, with a notably neutral nature. If reliable
information is available, the needs of stakeholders relating to information [104] can be
grouped by their alignments, agreements and convergences.
From a theoretical point of view, the results of the MACTOR analysis explain that
the influence and interdependence between stakeholders show the strength of the com-
petitiveness of stakeholders in determining the objectives to be formulated. The higher
the competitiveness, the stronger the influence in accommodating each other’s interests.
The MACTOR score also indicates the level of stakeholder approval. In addition, this
score shows the convergence and divergence between stakeholders and compiles their
agreements and disagreements. Thanks to the measurement of the relationships of power
of each pair of stakeholders and the position of each stakeholder with respect to each
objective provided by the panel of experts, the MACTOR tool allows the:
• Creation of agents’ strategy, once their goals, objectives, preferences, motivations,
constraints, coherence and attitude are identified.
• Identification of strategic stakes and their corresponding objectives, once converging
and diverging objectives between agents are determined.
• Position of each agent with respect to the strategic objectives.
• Gathering of all possible tactics (alliance and conflict games), once the stakeholders’
position with respect to the different objectives is evaluated.
• Calculation of the competitiveness between stakeholders, once the structure of direct
and indirect influences is analysed.
• Integration of the competitiveness of each stakeholder to the degree of his/her/its
positioning with respect to objectives.
• Formulation of strategic recommendations and key questions for the future, which
are beyond the scope of this research.
From a practical point of view, the network of influences and dependences between
the agents and their position regarding the overall objectives allows potential conflicts and
alliances to be identified, thanks to their agreements, disagreements, convergences and
divergences. Thanks to prospective analysis, the direct and indirect influences between
each pair of agents, as well as their dependences, are known. Once the agreements,
disagreements, convergences and divergences of these agents with respect to each project
objective are known, alliances can be established and conflicts avoided. This can apply
to different regulatory frameworks and different contract modalities between the agents
involved in the building process, thanks to the MDI (which measures the jeopardy between
each pair of agents) and 2MAO (which measures the intensity of the priority of each
objective for each agent) matrices. Different contexts will lead to different relationships
of power between agents and different positions of the agents with respect to the project
objectives, but thanks to MACTOR it will be possible to gather all possible tactics (alliance
and conflict games). In summary, this tool enables the visualisation of agent groups (with
converging interests), their apparent degree of freedom, also to identify those agents
potentially more at risk and to analyse the stability of the system.
IPM contracts generate multiple benefits in organisations, reducing the failure rate
of projects undertaken [105], so that traditional contracts included in the Spanish LOE are
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being superseded. Despite not being explicitly included in the Spanish legal system, the fig-
ure of the project manager (for the entire building process) and of the construction manager
(for the contracting and building work), must be highlighted for their central roles. In this
study, both project and construction managers achieve the highest number of convergences,
establishing the greatest number of relationships with the other agents. In this way, this
study can be used as a precedent in Spain to address the responsibilities of these agents,
placing them fully in the building process, despite having no specific professional powers
reserved [41]. However, all the agents must reflect their respective interests in defining
the project from the beginning [10], for which they must know the hierarchical structure
of their relationships, specially project designers and work supervisors, which are the
following agents in number of convergences and play the managerial roles in traditional
contracts [106]. Accordingly, the IPM places the Spanish system in an international context,
mitigating the effects of the singularity of the Spanish regulatory framework [44] related
to the roles, functions and responsibilities of the active stakeholders (buildings agents)
that are present during the process. On the contrary, the neutral position of final users
(because they are not present during the building process), public administrations and
self-regulatory professional bodies can be stressed.
With regard to the position of each agent with respect to the project objectives, in this
study the scope objective has achieved the most agreements among the building agents
identified (90.9%). This result is aligned with the literature that holds that most of the
conflicts and crises between building agents that occur in a building project stem from a lack
of (or mis-) definition [107]. This lack of definition can lead to moments of tension when
responsibility is sought from the rest of the agents. In fact, the lack of cooperation between
agents has been identified for almost 20 years as one of the biggest causes of deficiency in
the construction industry [108]. In this scenario, knowing about their relationships of power
is critical to finding a solution to these problems. In addition, the quality and the technical
performance objectives are the second (76.4%) and third (74.3%) most agreed objectives,
respectively, confirming that legal and stakeholders’ requirements must be considered, but
doing it in an effective and efficient manner. This contributes to client satisfaction [109],
the fourth objective with the most agreement among the agents in this study (61.5%).
The following objective to be taken into account was productivity (57.8%). This contrasts
with the lack of productivity in the Spanish building sector, which has barely increased
by 1% in the last 20 years, despite the increase in the turnover of Spanish construction
companies in recent years. The rest of the objectives do not reach 50% agreement, although
health and safety and environment are close (44.7% and 46.4%, respectively). Functionality
(28.9%), communication (28.3%) and profitability (23.0%) are only around 25%. On the
contrary, cost (4.5%) and time (3.4%) generate the greatest disagreements among agents,
becoming another two of the major sources of failure in construction projects, as stated in
the literature [110].
6. Conclusions
The Spanish model related to the organization of enabling degrees and professional
practice is a specific model that is not widespread in Europe. Certain academic degrees
legally have their own sphere of competences that directly enable the practice of a pro-
fession in the construction sector (aeronautical, agronomic, civil, geological, industrial,
mining, organizational, telecommunications and topographical engineers and technical
engineers, as well as architects and technical architects), ensuring their presence in the
building process, which is not the case in other countries. However, although this is not
mandatory, these agents participate in the process in different countries of the EU, although
under different names, but with similar roles and responsibilities (safety managers instead
of health and safety planners or project and work health and safety coordinators, quantity
surveyors instead of work supervisors, etc.).
The IPM contract allows technicians to focus on the functions explicitly included in
their professional powers, (technical design of the projects and/or subsequent supervision
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or coordination of the works). This frees them from other management tasks (requirements
analysis, quality plans, budgets, certifications, obtaining administrative licenses, selection
of suppliers, comparison of offers, etc.), which are performed implicitly in the traditional
contract, often without remuneration or specific preparation to do so.
According to the objectives outlined in this research and answering the research ques-
tions (defining and determining the relationships of power between building agents and
their position in relation to the overall objectives of the project), it was necessary to select a
method that allows analysis of both the qualitative and quantitative variables that make
up the different scenarios, their characteristics, interdependencies between them and their
limits. MACTOR is a simple but useful tool that leads to a better understanding of the
power play and relationships between building agents. The added value provided by
MACTOR derives mainly from the position of the agents in relation to their goals, as well
as from the tactics for possible alliances and conflicts and strategic recommendations to
prevent potential future scenarios based on their agreements and convergences and taking
into account their disagreements and divergences. In this sense, thanks to the compilation
of data from the matrices of dependences and direct influences (MDI) and valued positions
(2MAO), the necessary information is obtained to understand the relationships between
agents and their alignment with the objectives, which allows their behaviour to be pre-
dicted, allowing possible problems between agents, as well as deviations from the project’s
objectives, to be prevented.
These analyses are applicable in situations that are difficult to foresee, in which mul-
tiple actors are involved and varying interests, perspectives, and options collide. The
MACTOR results explain that the influence and interdependence between active stake-
holders and show how powerful the competitiveness of stakeholders is in determining
the overall objectives to be formulated. The higher the competitiveness, the stronger the
influence of building agents in accommodating the interests of each agent. The methodol-
ogy employed is not only an instrument that helps in decision-making itself, but it also
provides an instrument for group use.
The study of building agents shows the importance of project managers, as drivers
(and leaders) of the projects, exerting decisive influence over the other agents. It is also
worth noting the role played by public administrations (for their ability to demand solutions
that comply with legality), by construction managers (as assistant project managers during
the construction phase of the building), by developers (as direct clients) and by owners (as
holders of the property). The designers are in intermediate positions, despite possessing
the intellectual rights of the object of construction. In addition, those responsible for
implementing contracts and projects accordingly and to good construction standards
(project and work supervisors and control entities) are also at an intermediate level of
hierarchy. On the other hand, those agents involved in implementation (main and specific
contracts), are at the lower end of the scale, presenting a strong dependence on the other
agents involved.
The study of the project objectives shows that correct scope is essential for good project
completion. However, the other two main constraints (time and cost) are the objectives that
cause the greatest conflict of interest among building agents. With regard to the agreements
and disagreements that these cause between agents, the greatest convergences occur
between project managers and construction managers, exceeding those that occur between
them and agents with specific professional power. Conversely, the greatest divergences are
between project managers and developers, owners, financial institutions and insurance
companies, although these divergences are five times less than the convergences outlined.
The presence of managerial agents thanks to the IPM contract allows developers to delegate
operational decisions, technicians to focus on their technical goals without assuming
functions not explicitly included in their contracts and professionals to be controlled.
In short, the stakeholder analysis reflects that, in an IPM contractual context, the
influence of technical agents (project designers and project and work supervisors) is re-
duced by limiting their functions to those marked by the regulatory framework, as well as
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reducing the room for manoeuvre of professionals, subjected to systematised monitoring
and supervision, whose mission is masked in other forms of contract (for technicians in
the traditional model and for professionals in the turnkey model). In addition, prospective
analysis highlights the importance of defining scope (and quality) from the early stages
of a project, as well as the need to reach multilateral agreements based on the other two
main project constraints: time and cost, based on the convergences and agreements that the
technical performance provides. However, further research is required to adjust policies,
strategies and routines that ensure potential future scenarios. Given that this study is
the first study, it is recommended to continue this line of research with another tool from
the prospective analysis, such as MICMAC, that is a structural prospective analysis used
to study indirect relationships and MULTIPOL, which is another prospective analysis
used to compare different actions or solutions for problems according to multiple criteria
and policies.
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Appendix A
Appendix A contains the entire MDII, MMDII, 1MAO, 3MAO, 1CAA, 1DAA, 2CAA,
2DAA, 3CAA and 3DAA matrices.
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Table A1. Matrix of Direct and Indirect Influences (MDII). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A01 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A02 1 2 4 4 3 1 3 1 3 3 2 3 2 0 0 0 0 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A03 2 3 12 10 11 8 6 1 8 8 10 7 4 1 1 1 0 14 1 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A04 2 3 7 7 6 4 6 1 5 5 4 4 3 0 0 0 0 7 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A05 2 2 7 6 7 5 6 1 5 5 5 5 3 0 0 0 0 8 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A06 2 2 7 6 7 5 6 1 5 5 5 5 3 0 0 0 0 8 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A07 2 2 7 6 7 5 6 1 5 5 5 5 4 1 1 1 0 8 1 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A08 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A09 2 3 5 3 4 3 3 1 5 5 5 5 2 0 0 0 0 6 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A10 2 3 6 4 5 4 4 1 6 6 6 6 4 1 1 1 0 7 1 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A11 2 3 6 3 5 4 3 1 6 6 6 6 2 0 0 0 0 7 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A12 2 3 9 6 8 5 6 1 7 7 7 7 4 1 1 1 0 10 1 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A13 3 3 2 0 0 2 2 4 2 2 2 2 2 4 3 5 0 0 5 7 4 3 2 0 0 2 2 2 3 4 0 0 0 4
A14 1 1 1 0 0 1 1 1 1 1 1 1 3 4 5 2 0 0 3 3 3 1 1 0 0 1 1 1 1 1 0 0 0 1
A15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A16 4 5 13 9 10 6 8 5 8 7 7 7 6 2 1 2 0 22 2 4 5 5 8 7 8 8 8 7 10 4 3 4 10 13
A17 2 3 10 8 9 5 8 1 8 7 6 7 6 2 1 1 0 12 2 1 1 2 6 5 6 6 6 6 6 0 1 1 6 6
A18 2 3 11 7 8 5 6 1 8 8 7 7 4 0 0 0 0 15 0 0 0 0 6 4 5 5 6 6 6 0 0 0 6 6
A19 0 1 1 1 1 0 0 0 0 0 0 0 3 3 2 2 0 0 3 4 3 0 1 1 1 1 1 0 0 0 0 0 0 0
A20 0 1 1 1 1 0 0 0 0 0 0 0 3 3 2 2 0 0 3 2 3 0 1 1 1 1 1 0 0 0 0 0 0 0
A21 1 3 4 3 2 2 1 1 4 4 3 3 1 0 0 0 0 8 0 0 0 0 5 3 4 4 5 5 5 0 0 0 5 5
A22 1 2 6 4 5 3 4 1 6 5 5 5 3 0 0 0 0 12 0 0 0 3 6 4 5 5 6 6 9 0 1 3 9 9
A23 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 9 0 0 0 3 6 7 8 5 6 6 8 0 1 3 8 8
A24 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 5 0 0 0 3 4 4 4 4 4 4 6 0 1 3 6 6
A25 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 6 0 0 0 3 5 4 5 5 5 5 7 0 1 3 7 7
A26 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 6 0 0 0 3 5 4 5 5 5 5 7 0 1 3 7 7
A27 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 7 0 0 0 3 6 4 5 5 6 6 8 0 1 3 8 8
A28 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 7 0 0 0 3 6 4 5 5 6 6 8 0 1 3 8 8
A29 0 0 1 1 1 0 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 3 1 1 1 1 1 1 5 0 4 7 5 5
A30 1 1 1 0 0 1 1 1 1 1 1 1 0 1 0 1 0 6 0 1 1 4 7 4 5 6 7 7 10 1 1 3 9 10
A31 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 2 0 1 2 1 1
A32 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 1 0 1 1 1 1
A33 0 0 1 1 1 0 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 3 1 1 1 1 1 1 4 0 1 3 3 3
A34 0 0 1 1 1 0 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 3 1 1 1 1 1 1 4 0 1 3 3 3
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Table A2. Net Scale of Influences (NS). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A01 0 −1 −1 −1 −1 −1 0 −1 −1 −1 −1 −2 −1 0 −4 −2 −1 0 0 −1 −1 −1 −1 −1 −1 −1 −1 0 −1 0 0 0 0
A02 0 1 1 1 −1 1 0 0 0 −1 0 −1 −1 0 −5 −3 1 −1 −1 −3 −2 −1 −1 −1 −1 −1 −1 0 −1 0 0 0 0
A03 1 −1 3 4 1 −1 0 3 2 4 −2 2 0 1 −12 −10 3 0 −1 −4 −6 0 0 0 0 0 0 −1 −1 0 0 −1 −1
A04 1 −1 −3 0 −2 0 0 2 1 1 −2 3 0 0 −9 −8 0 −1 −1 −3 −4 0 0 0 0 0 0 −1 0 0 0 −1 −1
A05 1 −1 −4 0 −2 −1 0 1 0 0 −3 3 0 0 −10 −9 0 −1 −1 −2 −5 0 0 0 0 0 0 −1 0 0 0 −1 −1
A06 1 1 −1 2 2 1 0 2 1 1 0 1 −1 0 −6 −5 3 0 0 −2 −3 0 0 0 0 0 0 0 −1 0 0 0 0
A07 1 −1 1 0 1 −1 0 2 1 2 −1 2 0 1 −7 −8 2 1 0 −1 −4 0 0 0 0 0 0 −1 −1 0 0 −1 −1
A08 0 0 0 0 0 0 0 0 0 0 0 −3 −1 0 −5 −1 0 0 0 −1 −1 0 0 0 0 0 0 0 −1 0 0 0 0
A09 1 0 −3 −2 −1 −2 −2 0 −1 −1 −2 0 −1 0 −8 −8 −2 0 0 −4 −6 0 0 0 0 0 0 −1 −1 0 0 −1 −1
A10 1 0 −2 −1 0 −1 −1 0 1 0 −1 2 0 1 −6 −7 −1 1 0 −4 −5 0 0 0 0 0 0 0 −1 0 0 0 0
A11 1 1 −4 −1 0 −1 −2 0 1 0 −1 0 −1 0 −7 −6 0 0 0 −3 −5 0 0 0 0 0 0 0 −1 0 0 0 0
A12 1 0 2 2 3 0 1 0 2 1 1 2 0 1 −6 −7 3 1 0 −3 −5 0 0 0 0 0 0 −1 −1 0 0 −1 −1
A13 2 1 −2 −3 −3 −1 −2 3 0 −2 0 −2 1 3 −1 −6 −4 2 4 3 0 2 0 0 2 2 2 3 4 0 0 0 4
A14 1 1 0 0 0 1 0 1 1 0 1 0 −1 5 0 −2 0 0 0 3 1 1 0 0 1 1 1 1 0 0 0 0 1
A15 0 0 −1 0 0 0 −1 0 0 −1 0 −1 −3 −5 −1 −1 0 −2 −2 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A16 4 5 12 9 10 6 7 5 8 6 7 6 1 0 1 −1 22 0 2 5 5 8 7 8 8 8 7 10 3 3 4 10 13
A17 2 3 10 8 9 5 8 1 8 7 6 7 6 2 1 1 12 2 1 1 2 6 5 6 6 6 6 6 0 1 1 6 6
A18 1 −1 −3 0 0 −3 −2 0 2 1 0 −3 4 0 0 −22 −12 0 0 −8 −12 −3 −1 −1 −1 −1 −1 6 −6 0 0 6 6
A19 0 1 0 1 1 0 −1 0 0 −1 0 −1 −2 0 2 0 −2 0 1 3 0 1 1 1 1 1 0 0 0 0 0 0 0
A20 0 1 1 1 1 0 0 0 0 0 0 0 −4 0 2 −2 −1 0 −1 3 0 1 1 1 1 1 0 0 −1 0 0 0 0
A21 1 3 4 3 2 2 1 1 4 4 3 3 −3 −3 0 −5 −1 8 −3 −3 0 5 3 4 4 5 5 5 −1 0 0 5 5
A22 1 2 6 4 5 3 4 1 6 5 5 5 0 −1 0 −5 −2 12 0 0 0 3 1 2 2 3 3 6 −4 0 2 6 6
A23 1 1 0 0 0 0 0 0 0 0 0 0 −2 −1 0 −8 −6 3 −1 −1 −5 −3 3 3 0 0 0 7 −7 1 3 7 7
A24 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 −7 −5 1 −1 −1 −3 −1 −3 0 0 0 0 5 −4 1 3 5 5
A25 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 −8 −6 1 −1 −1 −4 −2 −3 0 0 0 0 6 −5 1 3 6 6
A26 1 1 0 0 0 0 0 0 0 0 0 0 −2 −1 0 −8 −6 1 −1 −1 −4 −2 0 0 0 0 0 6 −6 1 3 6 6
A27 1 1 0 0 0 0 0 0 0 0 0 0 −2 −1 0 −8 −6 1 −1 −1 −5 −3 0 0 0 0 0 7 −7 1 3 7 7
A28 1 1 0 0 0 0 0 0 0 0 0 0 −2 −1 0 −7 −6 1 0 0 −5 −3 0 0 0 0 0 7 −7 1 3 7 7
A29 0 0 1 1 1 0 1 0 1 0 0 1 −3 −1 0 −10 −6 −6 0 0 −5 −6 −7 −5 −6 −6 −7 −7 −10 2 6 1 1
A30 1 1 1 0 0 1 1 1 1 1 1 1 −4 0 0 −3 0 6 0 1 1 4 7 4 5 6 7 7 10 1 3 9 10
A31 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 −3 −1 0 0 0 0 0 −1 −1 −1 −1 −1 −1 −2 −1 1 0 0
A32 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 −4 −1 0 0 0 0 −2 −3 −3 −3 −3 −3 −3 −6 −3 −1 −2 −2
A33 0 0 1 1 1 0 1 0 1 0 0 1 0 0 0 −10 −6 −6 0 0 −5 −6 −7 −5 −6 −6 −7 −7 −1 −9 0 2 0
A34 0 0 1 1 1 0 1 0 1 0 0 1 −4 −1 0 −13 −6 −6 0 0 −5 −6 −7 −5 −6 −6 −7 −7 −1 −10 0 2 0
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Table A3. Matrix of Maxima Direct and Indirect Influences (MMDII). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A01 0 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A02 1 0 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A03 1 1 0 4 4 4 1 1 1 1 4 1 1 1 1 1 0 2 1 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A04 1 1 1 0 1 1 1 1 1 1 1 1 1 0 0 0 0 2 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A05 1 1 1 1 0 1 1 1 1 1 1 1 1 0 0 0 0 2 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A06 1 1 1 1 1 0 1 1 1 1 1 1 1 0 0 0 0 2 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A07 1 1 1 1 1 1 0 1 1 1 1 1 1 1 1 1 0 2 1 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A08 1 1 1 1 1 1 1 0 1 1 1 1 1 0 0 0 0 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A09 1 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 2 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A10 1 1 1 1 1 1 1 1 1 0 1 1 1 1 1 1 0 2 1 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A11 1 1 1 1 1 1 1 1 1 1 0 1 1 0 0 0 0 2 0 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A12 1 1 1 1 1 1 1 1 1 1 1 0 1 1 1 1 0 2 1 0 0 0 1 1 1 1 1 1 0 0 0 0 0 0
A13 3 3 2 0 0 2 2 4 2 2 2 2 0 2 2 4 0 0 4 3 3 3 2 0 0 2 2 2 3 4 0 0 0 4
A14 1 1 1 0 0 1 1 1 1 1 1 1 1 0 4 1 0 0 1 1 1 1 1 0 0 1 1 1 1 1 0 0 0 1
A15 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A16 3 3 2 2 2 2 2 4 2 2 2 2 1 1 1 0 0 2 1 3 3 3 2 2 2 2 2 2 3 4 3 3 3 4
A17 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 0 1 1 1 1 1 1 1 1 1 1 1 1 0 1 1 1 1
A18 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 0 0 0 0 0 1 1 1 1 1 1 1 0 0 0 1 1
A19 0 1 1 1 1 0 0 0 0 0 0 0 1 1 1 1 0 0 0 3 2 0 1 1 1 1 1 0 0 0 0 0 0 0
A20 0 1 1 1 1 0 0 0 0 0 0 0 1 1 1 1 0 0 1 0 2 0 1 1 1 1 1 0 0 0 0 0 0 0
A21 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 1 0 0 0 0 1 1 1 1 1 1 1 0 0 0 1 1
A22 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 1 0 0 0 0 1 1 1 1 1 1 1 0 1 1 1 1
A23 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 2 0 0 0 1 0 4 4 1 1 1 1 0 1 1 1 1
A24 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 2 0 0 0 1 1 0 1 1 1 1 1 0 1 1 1 1
A25 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 2 0 0 0 1 1 1 0 1 1 1 1 0 1 1 1 1
A26 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 2 0 0 0 1 1 1 1 0 1 1 1 0 1 1 1 1
A27 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 2 0 0 0 1 1 1 1 1 0 1 1 0 1 1 1 1
A28 1 1 1 1 1 1 1 0 1 1 1 1 0 0 0 0 0 2 0 0 0 1 1 1 1 1 1 0 1 0 1 1 1 1
A29 0 0 1 1 1 0 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 1 1 1 1 1 1 1 0 0 4 4 3 3
A30 1 1 1 0 0 1 1 1 1 1 1 1 0 1 0 1 0 1 0 1 1 1 1 1 1 1 1 1 1 0 1 1 1 1
A31 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 1 0 0 1 1 1
A32 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 1 0 1 0 1 1
A33 0 0 1 1 1 0 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 1 1 1 1 1 1 1 1 0 1 1 0 1
A34 0 0 1 1 1 0 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 1 1 1 1 1 1 1 1 0 1 1 1 0
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Table A4. Matrix of Simple Positions of Actors with respect to Objectives (1MAO). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
O01 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 1 1 1 −1 0 0 1 1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1
O02 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 1 1 1 −1 0 0 1 1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1
O03 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
O04 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
O05 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 1 0 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
O06 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 1 0 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
O07 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 0 0 1 1 1 1 1 1 −1 1 −1 −1 −1 1
O08 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 1 0 0 1 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1
O09 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 1 0 0 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1
O10 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 1 1 1 1 0 0 1 0 0 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1 −1
O11 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
O12 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
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Table A5. Matrix of Weighted Valued Positions of Actors with respect to Objectives (3MAO). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
O01 −0.2 −0.7 −2.3 −2.5 −2.6 −1.7 −1.7 −0.4 −0.9 −1.5 −1.2 −2.1 1.1 1.2 0 −17.4 0 0 1.1 1.1 −1.8 −5 −2.2 −3.1 −3.4 −1.7 −1.8 −1.9 −0.7 −9.3 −0.2 0 −0.5 −0.2
O02 −0.2 −0.7 −2.3 −2.5 −2.6 −1.7 −1.7 −0.4 −0.9 −1.5 −1.2 −2.1 1.1 1.2 0 −17.4 0 0 0.4 0.7 −1.8 −5 −2.2 −3.1 −3.4 −1.7 −1.8 −1.9 −0.7 −9.3 −0.2 0 −0.5 −0.2
O03 0.2 1 3.5 2.5 2.6 1.7 1.7 0.4 0.9 1.5 1.2 2.1 1.1 0.6 0 17.4 0 0 0 1.1 5.4 5 3.3 3.1 3.4 1.7 1.8 1.9 0.7 9.3 0.2 0 0.5 0.5
O04 0.3 1.4 3.5 2.5 2.6 3.4 3.4 0.4 1.9 2.2 2.4 4.2 1.1 0.6 0 17.4 0 0 0 1.1 5.4 10 2.2 3.1 3.4 3.4 1.8 1.9 0.7 9.3 0.2 0 0.5 0.5
O05 0.1 0.3 1.2 0.6 0.6 0.9 0.8 0.1 1.4 0.7 0.6 1.1 1.1 0 0 5.8 0 0 0 1.1 5.4 7.5 1.1 0.8 0.9 0.9 0.9 2.8 0.7 7 0.1 0 0.1 0.1
O06 0.1 0.3 1.2 0.6 0.6 0.9 0.8 0.1 1.4 2.2 0.6 3.2 1.1 0 0 5.8 0 0 0 1.1 5.4 7.5 1.1 0.8 0.9 0.9 0.9 0.9 0.7 7 0.1 0 0.1 0.1
O07 0.1 0.3 3.5 0.6 0.6 0.9 0.8 0.4 0.5 0.7 1.8 1.1 1.1 0.6 0 5.8 0 0 0 0 0 0 3.3 0.8 0.9 0.9 0.9 0.9 −0.2 2.3 0 0 −0.1 0.1
O08 0.1 0.3 3.5 2.5 2.6 0.9 0.8 0.4 0.5 0.7 0.6 1.1 1.1 0 0 23.2 0 0 0.4 0 0 2.5 1.1 0.8 0.9 0.9 0.9 0.9 0.7 9.3 0.2 0 0.5 0.5
O09 0.2 0.7 2.3 2.5 2.6 1.7 1.7 0.4 0.9 1.5 1.2 2.1 1.1 0 0 23.2 0 0 0 0 1.8 5 2.2 3.1 3.4 1.7 1.8 1.9 0.7 9.3 0.2 0 0.5 0.5
O10 −0.1 −0.3 −1.2 −1.9 −1.9 −0.9 −0.8 −0.3 −0.5 −0.7 −0.6 −1.1 3.3 1.2 0 17.4 0 0 1.1 0 0 −2.5 −1.1 −2.3 −2.6 −0.9 −0.9 −0.9 −0.7 −7 −0.1 0 −0.4 −0.4
O11 0.1 0.3 1.2 0.6 0.6 0.9 0.8 0.1 0.5 0.7 0.6 1.1 1.1 0.6 0 5.8 0 0 0.4 0.4 1.8 2.5 1.1 0.8 0.9 0.9 0.9 0.9 0.2 2.3 0 0 0.1 0.1
O12 0.2 0.7 2.3 0.6 0.6 0.9 1.7 0.2 0.9 1.5 0.6 2.1 4.4 1.8 0 23.2 0 0 0.4 0.4 1.8 5 2.2 0.8 0.9 1.7 1.8 1.9 0.4 2.3 0 0 0.1 0.1
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Table A6. Matrix of Simple Convergences of Objectives between Actors (1CAA). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A01 0 12 12 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A02 12 0 12 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A03 12 12 0 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A04 12 12 12 0 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A05 12 12 12 12 0 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A06 12 12 12 12 12 0 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A07 12 12 12 12 12 12 0 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A08 12 12 12 12 12 12 12 0 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A09 12 12 12 12 12 12 12 12 0 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A10 12 12 12 12 12 12 12 12 12 0 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A11 12 12 12 12 12 12 12 12 12 12 0 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A12 12 12 12 12 12 12 12 12 12 12 12 0 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 12
A13 9 9 9 9 9 9 9 9 9 9 9 9 0 8 8 10 0 0 6 8 7 8 9 9 9 9 9 9 8 9 8 8 8 9
A14 5 5 5 5 5 5 5 5 5 5 5 5 8 0 8 6 0 0 5 6 4 4 5 5 5 5 5 5 4 5 4 4 4 5
A15 5 5 5 5 5 5 5 5 5 5 5 5 8 8 0 6 0 0 5 6 4 4 5 5 5 5 5 5 4 5 4 4 4 5
A16 11 11 11 11 11 11 11 11 11 11 11 11 10 6 6 0 0 0 4 6 9 10 11 11 11 11 11 11 10 11 10 10 10 11
A17 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A18 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A19 3 3 3 3 3 3 3 3 3 3 3 3 6 5 5 4 0 0 0 4 2 3 3 3 3 3 3 3 3 3 3 3 3 3
A20 6 6 6 6 6 6 6 6 6 6 6 6 8 6 6 6 0 0 4 0 6 6 6 6 6 6 6 6 6 6 6 6 6 6
A21 9 9 9 9 9 9 9 9 9 9 9 9 7 4 4 9 0 0 2 6 0 9 9 9 9 9 9 9 9 9 9 9 9 9
A22 11 11 11 11 11 11 11 11 11 11 11 11 8 4 4 10 0 0 3 6 9 0 11 11 11 11 11 11 11 11 11 11 11 11
A23 12 12 12 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 0 12 12 12 12 12 11 12 11 11 11 12
A24 12 12 12 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 0 12 12 12 12 11 12 11 11 11 12
A25 12 12 12 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 0 12 12 12 11 12 11 11 11 12
A26 12 12 12 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 0 12 12 11 12 11 11 11 12
A27 12 12 12 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 0 12 11 12 11 11 11 12
A28 12 12 12 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 0 11 12 11 11 11 12
A29 11 11 11 11 11 11 11 11 11 11 11 11 8 4 4 10 0 0 3 6 9 11 11 11 11 11 11 11 0 11 12 12 12 11
A30 12 12 12 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 0 11 11 11 12
A31 11 11 11 11 11 11 11 11 11 11 11 11 8 4 4 10 0 0 3 6 9 11 11 11 11 11 11 11 12 11 0 12 12 11
A32 11 11 11 11 11 11 11 11 11 11 11 11 8 4 4 10 0 0 3 6 9 11 11 11 11 11 11 11 12 11 12 0 12 11
A33 11 11 11 11 11 11 11 11 11 11 11 11 8 4 4 10 0 0 3 6 9 11 11 11 11 11 11 11 12 11 12 12 0 11
A34 12 12 12 12 12 12 12 12 12 12 12 12 9 5 5 11 0 0 3 6 9 11 12 12 12 12 12 12 11 12 11 11 11 0
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Table A7. Matrix of Simple Divergences of Objectives between Actors (1DAA). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A01 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A02 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A03 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A04 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A05 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A06 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A07 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A08 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A09 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A10 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A11 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A12 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A13 3 3 3 3 3 3 3 3 3 3 3 3 0 0 0 2 0 0 0 0 2 3 3 3 3 3 3 3 4 3 4 4 4 3
A14 3 3 3 3 3 3 3 3 3 3 3 3 0 0 0 2 0 0 0 0 2 3 3 3 3 3 3 3 4 3 4 4 4 3
A15 3 3 3 3 3 3 3 3 3 3 3 3 0 0 0 2 0 0 0 0 2 3 3 3 3 3 3 3 4 3 4 4 4 3
A16 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 0 0 0 2 2 0 1 1 1 1 1 1 1 2 1 2 2 2 1
A17 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A18 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A19 3 3 3 3 3 3 3 3 3 3 3 3 0 0 0 2 0 0 0 0 2 3 3 3 3 3 3 3 3 3 3 3 3 3
A20 2 2 2 2 2 2 2 2 2 2 2 2 0 0 0 2 0 0 0 0 2 2 2 2 2 2 2 2 2 2 2 2 2 2
A21 0 0 0 0 0 0 0 0 0 0 0 0 2 2 2 0 0 0 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A22 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0
A23 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A24 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A25 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A26 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A27 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A28 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A29 1 1 1 1 1 1 1 1 1 1 1 1 4 4 4 2 0 0 3 2 0 0 1 1 1 1 1 1 0 1 0 0 0 1
A30 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
A31 1 1 1 1 1 1 1 1 1 1 1 1 4 4 4 2 0 0 3 2 0 0 1 1 1 1 1 1 0 1 0 0 0 1
A32 1 1 1 1 1 1 1 1 1 1 1 1 4 4 4 2 0 0 3 2 0 0 1 1 1 1 1 1 0 1 0 0 0 1
A33 1 1 1 1 1 1 1 1 1 1 1 1 4 4 4 2 0 0 3 2 0 0 1 1 1 1 1 1 0 1 0 0 0 1
A34 0 0 0 0 0 0 0 0 0 0 0 0 3 3 3 1 0 0 3 2 0 0 0 0 0 0 0 0 1 0 1 1 1 0
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Table A8. Matrix of Valued Convergences of Objectives between Actors (2CAA). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A01 0.0 21.0 22.5 26.5 26.5 20.0 20.5 28.5 22.5 21.0 21.0 21.5 14.0 9.0 10.0 24.0 0.0 0.0 3.5 13.0 17.5 21.5 21.0 25.0 25.0 20.5 19.5 20.5 25.0 28.5 27.5 25.5 25.5 24.5
A02 21.0 0.0 22.5 26.5 26.5 20.0 20.5 28.5 22.5 21.0 21.0 21.5 14.0 9.0 10.0 24.0 0.0 0.0 3.5 13.0 17.5 21.5 21.0 25.0 25.0 20.5 19.5 20.5 25.0 28.5 27.5 25.5 25.5 24.5
A03 22.5 22.5 0.0 28.0 28.0 21.5 22.0 30.0 24.0 22.5 22.5 23.0 15.5 9.5 10.5 25.5 0.0 0.0 4.5 12.5 17.0 22.0 22.5 26.5 26.5 22.0 21.0 22.0 25.5 30.0 28.0 26.0 26.0 26.0
A04 26.5 26.5 28.0 0.0 32.0 25.5 26.0 34.0 28.0 26.5 26.5 27.0 16.5 9.0 10.0 28.5 0.0 0.0 4.5 13.0 20.5 27.0 26.5 30.5 30.5 26.0 25.0 26.0 30.5 34.0 33.0 31.0 31.0 30.0
A05 26.5 26.5 28.0 32.0 0.0 25.5 26.0 34.0 28.0 26.5 26.5 27.0 16.5 9.0 10.0 28.5 0.0 0.0 4.5 13.0 20.5 27.0 26.5 30.5 30.5 26.0 25.0 26.0 30.5 34.0 33.0 31.0 31.0 30.0
A06 20.0 20.0 21.5 25.5 25.5 0.0 19.5 27.5 21.5 20.0 20.0 20.5 13.0 8.0 9.0 23.0 0.0 0.0 3.0 12.0 16.5 20.5 20.0 24.0 24.0 19.5 18.5 19.5 24.0 27.5 26.5 24.5 24.5 23.5
A07 20.5 20.5 22.0 26.0 26.0 19.5 0.0 28.0 22.0 20.5 20.5 21.0 13.5 8.5 9.5 23.5 0.0 0.0 3.5 12.5 17.0 21.0 20.5 24.5 24.5 20.0 19.0 20.0 24.5 28.0 27.0 25.0 25.0 24.0
A08 28.5 28.5 30.0 34.0 34.0 27.5 28.0 0.0 30.0 28.5 28.5 29.0 18.5 11.0 12.0 30.5 0.0 0.0 5.0 13.5 21.0 27.5 28.5 32.5 32.5 28.0 27.0 28.0 31.0 36.0 33.5 31.5 31.5 32.0
A09 22.5 22.5 24.0 28.0 28.0 21.5 22.0 30.0 0.0 22.5 22.5 23.0 15.5 8.5 9.5 25.5 0.0 0.0 3.5 14.5 19.0 23.0 22.5 26.5 26.5 22.0 21.0 22.0 26.5 30.0 29.0 27.0 27.0 26.0
A10 21.0 21.0 22.5 26.5 26.5 20.0 20.5 28.5 22.5 0.0 21.0 21.5 14.0 8.0 9.0 24.0 0.0 0.0 3.5 13.0 17.5 21.5 21.0 25.0 25.0 20.5 19.5 20.5 25.0 28.5 27.5 25.5 25.5 24.5
A11 21.0 21.0 22.5 26.5 26.5 20.0 20.5 28.5 22.5 21.0 0.0 21.5 14.0 9.0 10.0 24.0 0.0 0.0 3.0 12.0 16.5 20.5 21.0 25.0 25.0 20.5 19.5 20.5 24.0 28.5 26.5 24.5 24.5 24.5
A12 21.5 21.5 23.0 27.0 27.0 20.5 21.0 29.0 23.0 21.5 21.5 0.0 14.5 8.5 9.5 24.5 0.0 0.0 3.5 13.5 18.0 22.0 21.5 25.5 25.5 21.0 20.0 21.0 25.5 29.0 28.0 26.0 26.0 25.0
A13 14.0 14.0 15.5 16.5 16.5 13.0 13.5 18.5 15.5 14.0 14.0 14.5 0.0 13.0 14.0 20.0 0.0 0.0 10.5 15.0 12.5 14.5 14.0 15.0 15.0 13.5 12.5 13.5 16.0 18.5 17.5 15.5 15.5 16.5
A14 9.0 9.0 9.5 9.0 9.0 8.0 8.5 11.0 8.5 8.0 9.0 8.5 13.0 0.0 14.0 12.0 0.0 0.0 9.5 11.5 7.0 7.5 9.0 9.0 9.0 8.5 7.5 7.5 7.5 9.0 8.0 8.0 8.0 9.0
A15 10.0 10.0 10.5 10.0 10.0 9.0 9.5 12.0 9.5 9.0 10.0 9.5 14.0 14.0 0.0 13.0 0.0 0.0 9.0 12.0 7.5 8.0 10.0 10.0 10.0 9.5 8.5 8.5 8.0 10.0 8.5 8.5 8.5 10.0
A16 24.0 24.0 25.5 28.5 28.5 23.0 23.5 30.5 25.5 24.0 24.0 24.5 20.0 12.0 13.0 0.0 0.0 0.0 9.0 13.5 20.0 24.5 24.0 27.0 27.0 23.5 22.5 23.5 27.0 30.5 29.5 27.5 27.5 26.5
A17 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A18 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A19 3.5 3.5 4.5 4.5 4.5 3.0 3.5 5.0 3.5 3.5 3.0 3.5 10.5 9.5 9.0 9.0 0.0 0.0 0.0 6.5 2.0 3.5 3.5 3.0 3.0 3.5 3.5 3.5 4.5 4.5 4.5 4.5 4.5 4.5
A20 13.0 13.0 12.5 13.0 13.0 12.0 12.5 13.5 14.5 13.0 12.0 13.5 15.0 11.5 12.0 13.5 0.0 0.0 6.5 0.0 14.0 14.5 12.0 13.0 13.0 12.5 11.5 12.5 14.5 15.0 15.0 13.0 13.0 13.0
A21 17.5 17.5 17.0 20.5 20.5 16.5 17.0 21.0 19.0 17.5 16.5 18.0 12.5 7.0 7.5 20.0 0.0 0.0 2.0 14.0 0.0 19.0 16.5 20.5 20.5 17.0 16.0 17.0 20.5 22.5 22.5 20.5 20.5 18.5
A22 21.5 21.5 22.0 27.0 27.0 20.5 21.0 27.5 23.0 21.5 20.5 22.0 14.5 7.5 8.0 24.5 0.0 0.0 3.5 14.5 19.0 0.0 20.5 25.5 25.5 21.0 20.0 21.0 26.5 29.0 29.0 27.0 27.0 25.0
A23 21.0 21.0 22.5 26.5 26.5 20.0 20.5 28.5 22.5 21.0 21.0 21.5 14.0 9.0 10.0 24.0 0.0 0.0 3.5 12.0 16.5 20.5 0.0 25.0 25.0 20.5 19.5 20.5 24.0 28.5 26.5 24.5 24.5 24.5
A24 25.0 25.0 26.5 30.5 30.5 24.0 24.5 32.5 26.5 25.0 25.0 25.5 15.0 9.0 10.0 27.0 0.0 0.0 3.0 13.0 20.5 25.5 25.0 0.0 29.0 24.5 23.5 24.5 29.0 32.5 31.5 29.5 29.5 28.5
A25 25.0 25.0 26.5 30.5 30.5 24.0 24.5 32.5 26.5 25.0 25.0 25.5 15.0 9.0 10.0 27.0 0.0 0.0 3.0 13.0 20.5 25.5 25.0 29.0 0.0 24.5 23.5 24.5 29.0 32.5 31.5 29.5 29.5 28.5
A26 20.5 20.5 22.0 26.0 26.0 19.5 20.0 28.0 22.0 20.5 20.5 21.0 13.5 8.5 9.5 23.5 0.0 0.0 3.5 12.5 17.0 21.0 20.5 24.5 24.5 0.0 19.0 20.0 24.5 28.0 27.0 25.0 25.0 24.0
A27 19.5 19.5 21.0 25.0 25.0 18.5 19.0 27.0 21.0 19.5 19.5 20.0 12.5 7.5 8.5 22.5 0.0 0.0 3.5 11.5 16.0 20.0 19.5 23.5 23.5 19.0 0.0 19.0 23.5 27.0 26.0 24.0 24.0 23.0
A28 20.5 20.5 22.0 26.0 26.0 19.5 20.0 28.0 22.0 20.5 20.5 21.0 13.5 7.5 8.5 23.5 0.0 0.0 3.5 12.5 17.0 21.0 20.5 24.5 24.5 20.0 19.0 0.0 24.5 28.0 27.0 25.0 25.0 24.0
A29 25.0 25.0 25.5 30.5 30.5 24.0 24.5 31.0 26.5 25.0 24.0 25.5 16.0 7.5 8.0 27.0 0.0 0.0 4.5 14.5 20.5 26.5 24.0 29.0 29.0 24.5 23.5 24.5 0.0 32.5 33.5 31.5 31.5 28.5
A30 28.5 28.5 30.0 34.0 34.0 27.5 28.0 36.0 30.0 28.5 28.5 29.0 18.5 9.0 10.0 30.5 0.0 0.0 4.5 15.0 22.5 29.0 28.5 32.5 32.5 28.0 27.0 28.0 32.5 0.0 35.0 33.0 33.0 32.0
A31 27.5 27.5 28.0 33.0 33.0 26.5 27.0 33.5 29.0 27.5 26.5 28.0 17.5 8.0 8.5 29.5 0.0 0.0 4.5 15.0 22.5 29.0 26.5 31.5 31.5 27.0 26.0 27.0 33.5 35.0 0.0 34.0 34.0 31.0
A32 25.5 25.5 26.0 31.0 31.0 24.5 25.0 31.5 27.0 25.5 24.5 26.0 15.5 8.0 8.5 27.5 0.0 0.0 4.5 13.0 20.5 27.0 24.5 29.5 29.5 25.0 24.0 25.0 31.5 33.0 34.0 0.0 32.0 29.0
A33 25.5 25.5 26.0 31.0 31.0 24.5 25.0 31.5 27.0 25.5 24.5 26.0 15.5 8.0 8.5 27.5 0.0 0.0 4.5 13.0 20.5 27.0 24.5 29.5 29.5 25.0 24.0 25.0 31.5 33.0 34.0 32.0 0.0 29.0
A34 24.5 24.5 26.0 30.0 30.0 23.5 24.0 32.0 26.0 24.5 24.5 25.0 16.5 9.0 10.0 26.5 0.0 0.0 4.5 13.0 18.5 25.0 24.5 28.5 28.5 24.0 23.0 24.0 28.5 32.0 31.0 29.0 29.0 0.0
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Table A9. Matrix of Valued Divergences of Objectives between Actors (2DAA). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A01 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A02 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A03 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 2.0 2.0 2.0 0.0
A04 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0 8.5 8.5 3.0 0.0 0.0 9.0 6.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A05 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0 8.5 8.5 3.0 0.0 0.0 9.0 6.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A06 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A07 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A08 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0 8.5 8.5 3.0 0.0 0.0 9.0 6.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.5 0.0 2.5 2.5 2.5 0.0
A09 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A10 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A11 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 2.0 2.0 2.0 0.0
A12 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A13 5.0 5.0 5.0 8.0 8.0 5.0 5.0 8.0 5.0 5.0 5.0 5.0 0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.0 2.0 5.0 5.0 8.0 8.0 5.0 5.0 5.0 8.0 8.0 9.0 9.0 9.0 6.0
A14 5.5 5.5 5.5 8.5 8.5 5.5 5.5 8.5 5.5 5.5 5.5 5.5 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 3.0 5.5 5.5 8.5 8.5 5.5 5.5 5.5 8.5 8.5 9.5 9.5 9.5 6.5
A15 5.5 5.5 5.5 8.5 8.5 5.5 5.5 8.5 5.5 5.5 5.5 5.5 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 3.0 5.5 5.5 8.5 8.5 5.5 5.5 5.5 9.0 8.5 10.0 10.0 10.0 6.5
A16 2.0 2.0 2.0 3.0 3.0 2.0 2.0 3.0 2.0 2.0 2.0 2.0 4.0 5.0 5.0 0.0 0.0 0.0 5.0 5.5 0.0 2.0 2.0 3.0 3.0 2.0 2.0 2.0 4.0 3.0 4.0 4.0 4.0 3.0
A17 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A18 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A19 6.0 6.0 6.0 9.0 9.0 6.0 6.0 9.0 6.0 6.0 6.0 6.0 0.0 0.0 0.0 5.0 0.0 0.0 0.0 0.0 3.0 6.0 6.0 9.0 9.0 6.0 6.0 6.0 8.0 9.0 9.0 9.0 9.0 7.0
A20 4.5 4.5 4.5 6.5 6.5 4.5 4.5 6.5 4.5 4.5 4.5 4.5 0.0 0.0 0.0 5.5 0.0 0.0 0.0 0.0 3.5 4.5 4.5 6.5 6.5 4.5 4.5 4.5 5.5 6.5 6.5 6.5 6.5 4.5
A21 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0 3.0 3.0 0.0 0.0 0.0 3.0 3.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A22 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A23 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.0 0.0 2.0 2.0 2.0 0.0
A24 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0 8.5 8.5 3.0 0.0 0.0 9.0 6.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A25 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0 8.5 8.5 3.0 0.0 0.0 9.0 6.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A26 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A27 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A28 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.5 5.5 2.0 0.0 0.0 6.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A29 1.0 1.0 2.0 1.0 1.0 1.0 1.0 2.5 1.0 1.0 2.0 1.0 8.0 8.5 9.0 4.0 0.0 0.0 8.0 5.5 0.0 0.0 2.0 1.0 1.0 1.0 1.0 1.0 0.0 1.0 0.0 0.0 0.0 1.0
A30 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0 8.5 8.5 3.0 0.0 0.0 9.0 6.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
A31 1.0 1.0 2.0 1.0 1.0 1.0 1.0 2.5 1.0 1.0 2.0 1.0 9.0 9.5 10.0 4.0 0.0 0.0 9.0 6.5 0.0 0.0 2.0 1.0 1.0 1.0 1.0 1.0 0.0 1.0 0.0 0.0 0.0 1.0
A32 1.0 1.0 2.0 1.0 1.0 1.0 1.0 2.5 1.0 1.0 2.0 1.0 9.0 9.5 10.0 4.0 0.0 0.0 9.0 6.5 0.0 0.0 2.0 1.0 1.0 1.0 1.0 1.0 0.0 1.0 0.0 0.0 0.0 1.0
A33 1.0 1.0 2.0 1.0 1.0 1.0 1.0 2.5 1.0 1.0 2.0 1.0 9.0 9.5 10.0 4.0 0.0 0.0 9.0 6.5 0.0 0.0 2.0 1.0 1.0 1.0 1.0 1.0 0.0 1.0 0.0 0.0 0.0 1.0
A34 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.0 6.5 6.5 3.0 0.0 0.0 7.0 4.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 1.0 1.0 1.0 0.0
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Table A10. Matrix of Weighted Valued Convergences of Objectives between Actors (3CAA). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A01 0.0 4.4 14.7 11.0 11.1 8.9 9.3 2.8 6.4 8.5 7.2 12.4 7.2 2.6 0.0 81.9 0.0 0.0 0.7 3.0 16.1 29.7 12.2 12.1 13.3 9.4 9.1 10.3 4.1 42.8 1.6 1.0 2.9 2.6
A02 4.4 0.0 17.4 13.7 13.8 11.7 12.0 5.6 9.2 11.3 9.9 15.2 9.3 4.0 0.0 84.5 0.0 0.0 1.2 4.5 18.4 32.3 15.0 14.8 16.0 12.1 11.9 13.0 6.7 45.6 4.2 3.6 5.5 5.3
A03 14.7 17.4 0.0 24.0 24.1 22.0 22.3 15.9 19.5 21.6 20.2 25.5 17.5 9.1 0.0 94.4 0.0 0.0 4.0 8.8 25.2 41.0 25.2 25.1 26.3 22.4 22.2 23.3 15.4 55.9 12.9 12.3 14.2 15.6
A04 11.0 13.7 24.0 0.0 20.4 18.2 18.6 12.1 15.7 17.8 16.5 21.7 13.2 5.6 0.0 90.3 0.0 0.0 2.5 6.3 23.0 38.7 21.5 21.4 22.6 18.7 18.4 19.5 13.1 52.1 10.6 10.0 11.9 11.9
A05 11.1 13.8 24.1 20.4 0.0 18.3 18.7 12.3 15.8 18.0 16.6 21.8 13.3 5.6 0.0 90.4 0.0 0.0 2.5 6.3 23.1 38.8 21.6 21.5 22.7 18.8 18.6 19.7 13.2 52.3 10.7 10.1 12.0 12.0
A06 8.9 11.7 22.0 18.2 18.3 0.0 16.5 10.1 13.7 15.8 14.4 19.7 12.5 6.0 0.0 88.8 0.0 0.0 1.8 6.7 22.2 36.5 19.5 19.3 20.5 16.6 16.4 17.5 11.0 50.1 8.4 7.8 9.7 9.8
A07 9.3 12.0 22.3 18.6 18.7 16.5 0.0 10.4 14.0 16.1 14.8 20.0 12.9 6.3 0.0 89.1 0.0 0.0 2.2 7.1 22.5 36.9 19.8 19.6 20.9 17.0 16.7 17.8 11.3 50.4 8.8 8.2 10.1 10.2
A08 2.8 5.6 15.9 12.1 12.3 10.1 10.4 0.0 7.6 9.7 8.4 13.6 7.9 3.0 0.0 83.0 0.0 0.0 0.9 3.2 16.8 30.6 13.4 13.2 14.5 10.5 10.3 11.4 5.1 44.0 2.6 2.0 3.8 3.7
A09 6.4 9.2 19.5 15.7 15.8 13.7 14.0 7.6 0.0 13.3 11.9 17.2 11.0 4.5 0.0 86.5 0.0 0.0 1.5 6.0 20.2 34.2 17.0 16.8 18.0 14.1 13.9 15.0 8.7 47.6 6.1 5.5 7.4 7.3
A10 8.5 11.3 21.6 17.8 18.0 15.8 16.1 9.7 13.3 0.0 14.0 19.3 12.4 5.4 0.0 88.5 0.0 0.0 2.0 6.9 22.0 36.2 19.1 18.9 20.2 16.2 16.0 17.1 10.6 49.7 8.1 7.5 9.4 9.4
A11 7.2 9.9 20.2 16.5 16.6 14.4 14.8 8.4 11.9 14.0 0.0 17.9 11.4 5.4 0.0 87.2 0.0 0.0 1.5 5.5 20.2 34.3 17.7 17.6 18.8 14.9 14.7 15.8 8.7 48.4 6.2 5.6 7.5 8.1
A12 12.4 15.2 25.5 21.7 21.8 19.7 20.0 13.6 17.2 19.3 17.9 0.0 15.5 7.4 0.0 92.2 0.0 0.0 2.7 9.3 25.4 39.9 23.0 22.8 24.0 20.1 19.9 21.0 14.4 53.6 11.9 11.2 13.1 13.3
A13 7.2 9.3 17.5 13.2 13.3 12.5 12.9 7.9 11.0 12.4 11.4 15.5 0.0 11.0 0.0 80.6 0.0 0.0 7.8 9.4 19.0 28.6 15.2 13.5 14.3 12.9 12.5 13.6 8.3 35.7 6.5 6.1 7.3 7.8
A14 2.6 4.0 9.1 5.6 5.6 6.0 6.3 3.0 4.5 5.4 5.4 7.4 11.0 0.0 0.0 46.2 0.0 0.0 4.7 5.3 9.0 13.1 8.1 6.4 6.8 6.4 5.8 5.9 2.8 15.0 2.0 1.9 2.5 2.8
A15 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A16 81.9 84.5 94.4 90.3 90.4 88.8 89.1 83.0 86.5 88.5 87.2 92.2 80.6 46.2 0.0 0.0 0.0 0.0 35.9 40.2 82.0 105.9 92.0 91.2 92.3 89.2 89.0 90.1 81.2 119.6 79.0 78.4 80.1 82.7
A17 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A18 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A19 0.7 1.2 4.0 2.5 2.5 1.8 2.2 0.9 1.5 2.0 1.5 2.7 7.8 4.7 0.0 35.9 0.0 0.0 0.0 2.4 2.2 5.6 2.7 1.7 1.8 2.3 2.4 2.4 1.2 7.6 0.7 0.6 1.0 0.9
A20 3.0 4.5 8.8 6.3 6.3 6.7 7.1 3.2 6.0 6.9 5.5 9.3 9.4 5.3 0.0 40.2 0.0 0.0 2.4 0.0 15.1 21.3 7.9 7.1 7.6 7.2 6.6 7.7 4.1 21.2 2.8 2.6 3.3 3.2
A21 16.1 18.4 25.2 23.0 23.1 22.2 22.5 16.8 20.2 22.0 20.2 25.4 19.0 9.0 0.0 82.0 0.0 0.0 2.2 15.1 0.0 41.7 24.0 24.6 25.7 22.6 22.3 23.4 18.0 48.0 16.0 15.5 17.0 16.6
A22 29.7 32.3 41.0 38.7 38.8 36.5 36.9 30.6 34.2 36.2 34.3 39.9 28.6 13.1 0.0 105.9 0.0 0.0 5.6 21.3 41.7 0.0 38.6 39.7 40.9 37.0 36.7 37.8 32.2 69.7 29.7 29.0 30.9 30.5
A23 12.2 15.0 25.2 21.5 21.6 19.5 19.8 13.4 17.0 19.1 17.7 23.0 15.2 8.1 0.0 92.0 0.0 0.0 2.7 7.9 24.0 38.6 0.0 22.6 23.8 19.9 19.7 20.8 13.1 53.4 10.5 9.9 11.8 13.1
A24 12.1 14.8 25.1 21.4 21.5 19.3 19.6 13.2 16.8 18.9 17.6 22.8 13.5 6.4 0.0 91.2 0.0 0.0 1.7 7.1 24.6 39.7 22.6 0.0 23.7 19.8 19.5 20.6 14.1 53.2 11.6 11.0 12.9 13.0
A25 13.3 16.0 26.3 22.6 22.7 20.5 20.9 14.5 18.0 20.2 18.8 24.0 14.3 6.8 0.0 92.3 0.0 0.0 1.8 7.6 25.7 40.9 23.8 23.7 0.0 21.0 20.8 21.9 15.3 54.5 12.8 12.2 14.1 14.2
A26 9.4 12.1 22.4 18.7 18.8 16.6 17.0 10.5 14.1 16.2 14.9 20.1 12.9 6.4 0.0 89.2 0.0 0.0 2.3 7.2 22.6 37.0 19.9 19.8 21.0 0.0 16.8 17.9 11.4 50.5 8.9 8.3 10.2 10.3
A27 9.1 11.9 22.2 18.4 18.6 16.4 16.7 10.3 13.9 16.0 14.7 19.9 12.5 5.8 0.0 89.0 0.0 0.0 2.4 6.6 22.3 36.7 19.7 19.5 20.8 16.8 0.0 17.7 11.1 50.3 8.6 8.0 9.9 10.0
A28 10.3 13.0 23.3 19.5 19.7 17.5 17.8 11.4 15.0 17.1 15.8 21.0 13.6 5.9 0.0 90.1 0.0 0.0 2.4 7.7 23.4 37.8 20.8 20.6 21.9 17.9 17.7 0.0 12.2 51.4 9.7 9.1 11.0 11.1
A29 4.1 6.7 15.4 13.1 13.2 11.0 11.3 5.1 8.7 10.6 8.7 14.4 8.3 2.8 0.0 81.2 0.0 0.0 1.2 4.1 18.0 32.2 13.1 14.1 15.3 11.4 11.1 12.2 0.0 44.1 4.2 3.6 5.5 5.0
A30 42.8 45.6 55.9 52.1 52.3 50.1 50.4 44.0 47.6 49.7 48.4 53.6 35.7 15.0 0.0 119.6 0.0 0.0 7.6 21.2 48.0 69.7 53.4 53.2 54.5 50.5 50.3 51.4 44.1 0.0 41.6 41.0 42.9 43.7
A31 1.6 4.2 12.9 10.6 10.7 8.4 8.8 2.6 6.1 8.1 6.2 11.9 6.5 2.0 0.0 79.0 0.0 0.0 0.7 2.8 16.0 29.7 10.5 11.6 12.8 8.9 8.6 9.7 4.2 41.6 0.0 1.0 2.9 2.5
A32 1.0 3.6 12.3 10.0 10.1 7.8 8.2 2.0 5.5 7.5 5.6 11.2 6.1 1.9 0.0 78.4 0.0 0.0 0.6 2.6 15.5 29.0 9.9 11.0 12.2 8.3 8.0 9.1 3.6 41.0 1.0 0.0 2.3 1.9
A33 2.9 5.5 14.2 11.9 12.0 9.7 10.1 3.8 7.4 9.4 7.5 13.1 7.3 2.5 0.0 80.1 0.0 0.0 1.0 3.3 17.0 30.9 11.8 12.9 14.1 10.2 9.9 11.0 5.5 42.9 2.9 2.3 0.0 3.7
A34 2.6 5.3 15.6 11.9 12.0 9.8 10.2 3.7 7.3 9.4 8.1 13.3 7.8 2.8 0.0 82.7 0.0 0.0 0.9 3.2 16.6 30.5 13.1 13.0 14.2 10.3 10.0 11.1 5.0 43.7 2.5 1.9 3.7 0.0
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Table A11. Matrix of Weighted Valued Divergences of Objectives between Actors (3DAA). Extracted from MACTOR Software version 5.1.2.
A01 A02 A03 A04 A05 A06 A07 A08 A09 A10 A11 A12 A13 A14 A15 A16 A17 A18 A19 A20 A21 A22 A23 A24 A25 A26 A27 A28 A29 A30 A31 A32 A33 A34
A01 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.9 2.0 0.0 8.7 0.0 0.0 1.5 1.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.0 0.1 0.0 0.1 0.0
A02 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.6 2.7 0.0 8.9 0.0 0.0 2.1 1.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.0 0.2 0.2 0.2 0.0
A03 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.6 4.7 0.0 9.3 0.0 0.0 4.2 3.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.8 0.0 1.8 1.7 1.8 0.0
A04 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.2 5.3 0.0 9.6 0.0 0.0 4.8 3.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.4 0.0 0.3 0.3 0.4 0.0
A05 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.3 5.3 0.0 9.7 0.0 0.0 4.8 3.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.4 0.0 0.3 0.3 0.4 0.0
A06 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.9 3.9 0.0 9.1 0.0 0.0 3.4 2.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.5 0.0 0.4 0.4 0.5 0.0
A07 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.8 3.9 0.0 9.1 0.0 0.0 3.4 2.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.5 0.0 0.4 0.4 0.5 0.0
A08 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.3 2.4 0.0 8.9 0.0 0.0 1.9 1.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.0 0.2 0.2 0.3 0.0
A09 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.9 3.0 0.0 8.9 0.0 0.0 2.5 1.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.0 0.3 0.2 0.3 0.0
A10 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.6 3.7 0.0 9.1 0.0 0.0 3.1 2.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.5 0.0 0.4 0.4 0.4 0.0
A11 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.2 3.3 0.0 9.0 0.0 0.0 2.8 2.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0.9 0.9 1.0 0.0
A12 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.4 4.5 0.0 9.2 0.0 0.0 3.9 3.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.6 0.0 0.5 0.5 0.6 0.0
A13 2.9 3.6 5.6 6.2 6.3 4.9 4.8 3.3 3.9 4.6 4.2 5.4 0.0 0.0 0.0 18.5 0.0 0.0 0.0 0.0 2.9 9.0 5.4 7.0 7.4 4.9 5.0 5.1 4.4 15.6 3.5 3.3 4.1 3.2
A14 2.0 2.7 4.7 5.3 5.3 3.9 3.9 2.4 3.0 3.7 3.3 4.5 0.0 0.0 0.0 18.6 0.0 0.0 0.0 0.0 3.0 8.1 4.5 6.1 6.5 4.0 4.1 4.2 3.2 14.7 2.4 2.2 2.9 2.3
A15 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A16 8.7 8.9 9.3 9.6 9.7 9.1 9.1 8.9 8.9 9.1 9.0 9.2 18.5 18.6 0.0 0.0 0.0 0.0 18.1 18.3 0.0 9.9 9.2 9.9 10.0 9.1 9.2 9.2 12.0 12.2 11.7 11.6 11.9 8.9
A17 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A18 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A19 1.5 2.1 4.2 4.8 4.8 3.4 3.4 1.9 2.5 3.1 2.8 3.9 0.0 0.0 0.0 18.1 0.0 0.0 0.0 0.0 2.5 7.6 4.0 5.5 6.0 3.4 3.6 3.6 2.3 14.1 1.5 1.4 2.0 1.7
A20 1.0 1.6 3.2 3.4 3.5 2.6 2.6 1.3 1.8 2.4 2.1 3.0 0.0 0.0 0.0 18.3 0.0 0.0 0.0 0.0 2.7 5.9 3.1 4.0 4.3 2.6 2.7 2.8 1.5 10.2 1.1 0.9 1.4 1.1
A21 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.9 3.0 0.0 0.0 0.0 0.0 2.5 2.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A22 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 9.0 8.1 0.0 9.9 0.0 0.0 7.6 5.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
A23 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.4 4.5 0.0 9.2 0.0 0.0 4.0 3.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.7 0.0 1.6 1.6 1.7 0.0
A24 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.0 6.1 0.0 9.9 0.0 0.0 5.5 4.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.5 0.0 0.4 0.4 0.5 0.0
A25 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.4 6.5 0.0 10.0 0.0 0.0 6.0 4.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.5 0.0 0.5 0.4 0.5 0.0
A26 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.9 4.0 0.0 9.1 0.0 0.0 3.4 2.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.5 0.0 0.4 0.4 0.5 0.0
A27 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 4.1 0.0 9.2 0.0 0.0 3.6 2.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.6 0.0 0.5 0.5 0.5 0.0
A28 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.1 4.2 0.0 9.2 0.0 0.0 3.6 2.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.6 0.0 0.5 0.5 0.5 0.0
A29 0.2 0.3 1.8 0.4 0.4 0.5 0.5 0.3 0.3 0.5 1.0 0.6 4.4 3.2 0.0 12.0 0.0 0.0 2.3 1.5 0.0 0.0 1.7 0.5 0.5 0.5 0.6 0.6 0.0 1.3 0.0 0.0 0.0 0.2
A30 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 15.6 14.7 0.0 12.2 0.0 0.0 14.1 10.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.3 0.0 1.2 1.2 1.2 0.0
A31 0.1 0.2 1.8 0.3 0.3 0.4 0.4 0.2 0.3 0.4 0.9 0.5 3.5 2.4 0.0 11.7 0.0 0.0 1.5 1.1 0.0 0.0 1.6 0.4 0.5 0.4 0.5 0.5 0.0 1.2 0.0 0.0 0.0 0.1
A32 0.0 0.2 1.7 0.3 0.3 0.4 0.4 0.2 0.2 0.4 0.9 0.5 3.3 2.2 0.0 11.6 0.0 0.0 1.4 0.9 0.0 0.0 1.6 0.4 0.4 0.4 0.5 0.5 0.0 1.2 0.0 0.0 0.0 0.1
A33 0.1 0.2 1.8 0.4 0.4 0.5 0.5 0.3 0.3 0.4 1.0 0.6 4.1 2.9 0.0 11.9 0.0 0.0 2.0 1.4 0.0 0.0 1.7 0.5 0.5 0.5 0.5 0.5 0.0 1.2 0.0 0.0 0.0 0.1
A34 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.2 2.3 0.0 8.9 0.0 0.0 1.7 1.1 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.0 0.1 0.1 0.1 0.0
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